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Introduction and methodology 
 
This study was commissioned by CARE International, 
the Food and Agricultural Organisation (FAO), Save 
the Children UK, Save the Children US and, hereafter 
referred to as the Core Group. The overall purpose of 
the study was to provide an overview of the timing, 
appropriateness and efficacy of interventions in the 
drought that affected the pastoral lowlands of 
Ethiopia in 2005/2006. The study also sought  
to identify mechanisms to initiate more timely  
and appropriate interventions to protect and  
support pastoral livelihoods. The study has  
identified mechanisms, systems, capacities  
and institutions which need to be strengthened in 
order to trigger more timely and appropriate 
livelihood-based responses to drought. The study  
also explored donor interest in resourcing these 
changes. 
 
The study worked with communities, NGOs, UN 
agencies, the government, donors, the private sector 
and specialised projects such as the Pastoral 
Community Development Project (PCDP) and the 
Pastoralist Communication Initiative (PCI). The 
consultancy team held several meetings with the 
Core Group. Fieldwork was conducted in selected 
drought-affected areas of Afar, Oromiya and Somali 
regions: Yabello, Arero and Mega (Borena zone, 
Oromiya Region), Moyale (Oromiya Region), Moyale 
and  Hudet (Somali Region) and Chiffra woreda (Afar 
Region). The study combined participatory 
approaches with conventional sampling methods. 
Statistical exercises were not the focus of the study; 
instead, participatory results from different tools 
were used to cross-check secondary data. Due to 
time constraints, secondary data on the drought in 
  
 

s 
 
the SNNPRS region was used. Semi-structured 
interviews were carried out to cross-check and probe 
responses. 
 
A comprehensive literature review was also 
undertaken on drought management in Ethiopia and 
in the region, including the impact assessments 
carried out following the 2005/2006 drought. 
Considerable work is ongoing in terms of integrating 
livelihoods knowledge into drought management. 
The study reviews this work with a view to collating 
available information on drought cycle 
management. It is hoped that this report will not 
only contribute to the institutional memory of the 
2005/2006 drought response in Ethiopia’s pastoral 
areas, but will also be used by key stakeholders 
interested in supporting pastoral livelihoods in the 
Greater Horn of Africa region. 
 
The report is organised into six chapters. The first 
chapter provides an overview of the study and the 
purpose of the report, and summarises the different 
livelihood systems in the pastoral areas of Ethiopia. 
Chapter 2 looks at the interventions implemented 
during the drought, examining their timeliness, 
appropriateness and efficacy in protecting 
livelihoods. Chapter 3 looks at the current drought 
response system in Ethiopia’s pastoralist areas, 
including early warning mechanisms and 
contingency planning. Chapter 4 discusses the key 
issues that need to be addressed in strengthening 
the response system currently in place. Chapter 5 
examines the policy environment, while chapter 6 
presents the study’s conclusions and 
recommendations.  
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1. Pastoralism, vulnerability and drought 
 
1.1 Livelihood systems in pastoral areas 
 
Pastoralists in Ethiopia are mainly found in four 
lowland regions, Afar, Oromiya, Somali and the 
Southern Nations, Nationalities and People’s 
(SNNP) regional states. Pastoral groups are also 
found in Gambella and Benishangul areas. The 
main livelihoods systems include pastoralism, 
farming and ex-pastoralism – those who have 
dropped out of pastoralism and now survive on 
petty income-earning activities (Behnke et al., 
2007). Pastoralists constitute a minority in Ethiopia, 
with an estimated 12–15 million of Ethiopia’s 77 
million people (PFE, 2006). Livestock in pastoral 
regions accounts for an estimated 40% or so of the 
country’s total livestock population. Table 1 gives 
the location and probable size of pastoral 
populations in 1994, the date of the last census. 
 
Table 1: Regional breakdown of pastoral 
populations 
 

Region Number of 
pastoralists 

(‘000s of 
persons) 

 

Proportion of 
total 

Afar 992 29%
Beni Shangul 19 less than 1%
Gambella 37 1%
Oromiya 339 10%
Somali 1,814 53%
SNNPR 223 7%
TOTAL 3,424 100%

Source: Sandford and Habtu, 2000. 
 
The pastoral population occupies a 
disproportionately large area of Ethiopia and 
produces much more than its share of national 
livestock output. According to the FAO, pasture 
constitutes 63% of Ethiopia’s agricultural land area. 
The Ministry of Agriculture estimates that 
pastoralists use 60% of the country’s land area 
(MoARD, 2005), and own 73% of its goats, 25% of 
its sheep, 20% of its cattle and all of its camels. 
Precise livestock population figures are unknown 
since there has been no stock census for three 
decades. However, estimates put livestock figures in 
pastoral areas as follows (Aklilu, 2002): 
 
 

 
Table 2: Estimated numbers of livestock in 
pastoral areas of Ethiopia (1999)1 
 

Livestock Number 
 

Sheep 12,424,204
Goats 8,061,072
Cattle 9,291,181
Horses 1,580,000
Camels 2,400,000
Asses 3,890,000

 
Livestock and livestock products provide about 10% 
of Ethiopia’s foreign exchange earnings, with hides 
and skins constituting about 90% of this. Markets 
are becoming increasingly pivotal for pastoral 
household food security. In the severe and 
widespread drought of 2000, outside observers 
concluded that, except in extreme pockets of 
isolation or insecurity, there was no significant 
problem of food availability, and ‘if satisfactory ways 
could be found of increasing pastoralists’ cash 
income, there would be no separate food crisis’ 
(Sandford and Habtu, 2000). 
 
1.1.1 Livelihoods in Oromiya Region 
Oromiya Regional State, with a population of over 25 
million, is one of Ethiopia’s nine regional states. It 
has 14 zones, 200 woredas and 375 urban centres. 
Agriculture is the basis of livelihood for the majority 
of the population in the region, and accounts for 
two-thirds of the total regional GDP; industrial 
activities contribute less than 10%.  
 
The region is also well-endowed with livestock 
resources, although quality and productivity is very 
low. Traditional range management practices have 
deteriorated, and indiscriminate water development 
has led to the degradation of some wet season 
grazing areas. Bush encroachment is also a serious 
problem. Grazing land has been taken away from 
pastoralists for other purposes, such as farming and 
settlement along pastoralist migratory routes. 
 
 

                                                 
1 FAO estimates a 1.1% growth rate for cattle and 0.2% 
growth for small ruminants. Off-take for cattle is 
estimated at 8%, while that for sheep and goats is put at 
an average 37% per annum. 
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Map 1: Map of Oromiya Region 

Map 2: Map of Somali Region 



 8

1.1.2 Livelihoods in Somali Region 
Somali Region is the largest of Ethiopia’s pastoral 
regions, with a population of about four million 
people (Devereux, 2006). Most are pastoralists, 
though there are some agro-pastoralists and pure 
farmers, and about 14% are urbanised. Livelihoods 
are complex. Save the Children UK (SC-UK, 2005) 
and the Regional Disaster Prevention and 
Preparedness Bureau (DPPB) divide the region into 
17 ‘food economy zones’. Of these, eight are 
categorised as ‘pastoralist’, six are ‘agro-pastoralist’ 
and three are ‘agricultural’ food economy zones. 
 
Household income surveys have shown that Somali 
Region is the wealthiest of all Ethiopia’s rural 
regions, with the lowest poverty headcount – 38% in 
1999/2000, lower than the national rate of 44% 
(Devereux, ibid.). This relative wealth derives from 
the region’s high levels of livestock product exports 
and imports of consumer goods for resale. The 
economy is more closely integrated with the Gulf 
states than other parts of Ethiopia, including Addis 
Ababa. However, the updated livelihoods profile 
undertaken by DPPB and SC-UK shows that about 
5% of ‘middle wealth groups’ have shifted to ‘poor 
wealth groups’. 
 
Livestock-dominated livelihoods and dependence 
on cross-border trade are sources of wealth, but also 
of vulnerability. Over the last decade, Somali traders 
and pastoralists have faced a succession of 
livelihoods shocks, including three severe droughts, 
two bans on Somali livestock imports by Saudi 
Arabia (following outbreaks of Rift Valley fever in the 
Horn of Africa), a ban on ‘contraband trade’ imposed 
by the government of Ethiopia and bans on the use 
of Somali currencies inside Ethiopia (Devereux, 
ibid.). 
 
1.1.3 Livelihoods in Afar Region 
Afar Region, with a population of about 1.3 million, 
is a lowland area in north-eastern Ethiopia. It has 
international boundaries with Eritrea to the north 
and Djibouti to the east. Within Ethiopia, it has 
boundaries with Tigray and Amhara regions to the 
west and with Oromiya and Somali regions to the 
south-east. Of the total population, 80% are 
classified as pastoralists. Livestock holdings 
declined markedly (by up to 50% in some woredas, 
according to some observers) during the recent 
drought. There are indications that long-term 
livestock population trends may be declining, while 
the human population is rising. 

Map 3: Map of Afar Region 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Most land is used for pastoral purposes, although 
much of the land in the Awash valley in the riverine 
zone has been turned over to large irrigated farms. 
Land alienation continues, with 150,000 hectares 
reserved for irrigation schemes. The damage these 
losses have caused to pastoral livelihoods has been 
compounded by the spread of Prosopis spp., 
commonly known as mesquite, from the farms into 
the surrounding rangelands. This plant, originally 
introduced to stabilise the banks of irrigation 
channels, now infests about 700,000 hectares 
(Behnke et al., 2007).  
 
1.2 Pastoralists’ risk  
 
Pastoralism is uniquely well adapted to dryland 
environments. As an economic and social system, it 
operates effectively in low and highly variable 
rainfall conditions. However, in Ethiopia pastoralist 
livelihoods systems are becoming increasingly 
vulnerable. Human populations are rising, the 
climate is changing and international markets are 
setting ever-higher barriers for access. Infrastructure 
is poorly developed, education and literacy levels 
remain very low and competition for scarce 
resources is increasing.  
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According to discussions the study team held with 
pastoralists during field visits to Oromiya, Afar and 
parts of Somali Region in April and June 2007, it is 
apparent that the risks populations in pastoral areas 
face are characterised by one or more of the 
following: 
 
1. Loss of productive assets 

(livestock/farming/irrigated land) due to 
drought, floods, disease and livestock theft. 

2. Declining sustainability as livestock holdings 
decrease and the human population grows.  

3. Declining livestock and agricultural productivity 
due to poor husbandry practices and 
technologies. 

4. Environmental degradation and deterioration of 
natural resources to the point that production 
may decline below recovery levels. 

5. Breakdown of traditional institutions and social 
relations. 

6. Inability to access markets and achieve 
maximum prices for livestock products. 

7. Low socio-economic empowerment of women 
and youth. 

8. Geographical isolation in terms of infrastructure, 
communications and basic services. 

9. Increasing impoverishment of communities and 
households. 

 
These findings are supported by the pilot pastoral 
PSNP reports prepared in early 2007 (Behnke et al., 
March 2007). From these field visits, it was apparent 
that the vast majority of respondents felt that their 
production system was under increasing strain. 
Work by the Pastoralist Risk Management 
Programme (PARIMA, 2004) in southern Ethiopia 
showed that 91% of 600 households studied 
indicated that traditional pastoralism could no 
longer support their communities.  
 
1.3 Risk management strategies 
 
It is important to understand how pastoralist 
communities manage the risks they face. The 
strategies presented below are not exhaustive, and 
have been generalised across the regions studied. 
 
Diversification of livelihood strategies 
The field visits showed that there is a strong desire 
among lowland populations to diversify into non-
pastoral economic activities, although there are 
differences according to economic status. The poor 
felt that they had insufficient livestock assets to 

diversify, while the middle class and the wealthy felt 
that their main constraint was lack of information on 
available options. Research conducted by PARIMA2 
(2004) shows that few households have business 
interests in towns. Markets were only important for 
selling livestock or purchasing food and other 
essential items. Most of the major forms of 
diversification focused on cultivation and petty 
trade.  
 
Use of informal transfers 
Complex social networks reinforce clan solidarity 
and provide a social safety net that offers some 
protection against risks. Informal transfers include 
the redistribution of food and cash, mainly through 
remittances or ‘soft’ loans and the redistribution of 
productive resources such as livestock and sorghum 
seeds. Systems are developed in a participatory 
manner involving all community or clan members 
and are highly respected and adhered to by all. The 
enforcement of these distribution mechanisms is 
generally strict and impartial.   
 
Children’s education 
In all the communities visited, families sought to put 
at least one child through school in an effort to 
spread risk. Supporting children’s education is seen 
as an investment which presupposes that an 
educated son or daughter will in the future be able 
to find paid employment and support the family with 
resources not dependent on rainfall and other 
unpredictable factors. 
 
Improving the availability of basic services and 
resources 
Most communities have a strong desire for 
knowledge and skills to improve production and 
productivity, such as training community animal 
health workers and acquiring new technologies for 
irrigated agriculture or new methods to control bush 
encroachment. 
 
Employing coping strategies 
Mobility is a primary way of managing livestock-
related risks. Communities also adjust the 
composition of their herds to the external 
environment. For example, communities in Oromiya 
have always been predominantly cattle owners. But 
there is evidence that camels, which are more 
drought-tolerant, are increasing in number. Herd 

                                                 
2 PARIMA’s research focused on Borena zone. 
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diversification also enables pastoralists to minimise 
losses from disease. Other coping strategies include 
reducing the amount of food consumed during 
drought periods, borrowing, eating wild foods, 
making market purchases and seeking support from 
relatives. Remittances from the diaspora play an 
important role during times of stress in Somali 
Region. 
  
Managing gendered risks 
Issues of gender and age can influence risk 
exposure. Women and youth are often unduly 
exposed to risks and can be among the first 
casualties of shocks. Female-headed households 
are usually amongst the first to be forced to diversify 
their income-generating activities to survive. Under 
customary law, in many lowland populations it is the 
responsibility of the clan and the elders to ensure 
that vulnerable women and children are taken care 
of. 
 
Managing risks related to land tenure (use, access 
and property rights) 
A body of customary rules determines access to and 
use of natural resources in pastoral areas. Currently, 
much of Ethiopia’s rangelands are governed  
by common property regimes, but growing 
competition in land use is forcing traditional natural  
resource management institutions to rethink  
land ownership patterns in an effort to minimise 
risks. 
 
1.4 Underlying causes of vulnerability in pastoral 

areas 
 
The loss of productive assets and increasing 
household food insecurity due to drought have 
become defining features of lowland poverty in 
Ethiopia. While chronic and acute vulnerability to 
food insecurity may be caused by factors such as 
land degradation, recurrent drought, population 
pressure and low agricultural productivity, there is 
growing evidence that the impacts of these 
problems on food security are underpinned by 
  
 
 
 
 
 
 
 
 

economic, social and political factors of vulnerability 
(CARE, 2003).  
 
The ability of pastoralists to market their livestock 
products in a timely fashion and at a fair price is 
essential to improve risk management at the 
household level; it fosters monetisation, savings 
and investment, and lessens the threat of 
environmental degradation through overgrazing. 
One key element of marketing is price risk. If prices 
are relatively stable, lucrative and predictable over 
space and time, planning horizons for producers 
and traders are improved and marketing efficiency 
can be enhanced. If, however, prices are relatively 
volatile, low and unpredictable, this provides 
disincentives for producers and traders and market 
dysfunction can occur. There is compelling evidence 
that pastoralists are becoming increasingly 
dependent on markets for livestock and cereal/grain 
products, especially during droughts. 
Overwhelmingly, populations in pastoral areas want 
to improve their access to markets through 
construction of access roads, provision of water 
along stock routes and improved security along 
market routes. Pastoralists are keen to see more 
markets open, a reduction in price fluctuations and 
the removal of barriers to access. 
 
Social factors, including the way households and 
communities deal with poverty and food insecurity, 
are closely related to vulnerability, but may not be 
as well understood as environmental and economic 
factors. Vulnerability can also be politically 
determined, as populations are marginalised and 
have no access to basic services, knowledge and 
infrastructure to enable them to exercise command 
over basic necessities and rights. The failure to 
protect land rights is a case in point.  
 
Unless underlying causes of vulnerability are 
understood and addressed, the resilience of 
pastoralist communities to drought in Ethiopia will 
continue to decline, and crises such as the one in 
2005/2006 will become more common. 
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2. The response to the 2005/2006 drought 
 
2.1 Introduction 
 
Drought response in Ethiopia is regulated by the 
government’s 1993 National Policy for Disaster 
Prevention, Preparedness and Management 
(Government of Ethiopia, 1993).3 According to this 
policy, each woreda is tasked with preparing 
drought contingency plans. In ‘normal’ times, the 
focus is on investing in structural development and 
building local resilience (Hogg, 1997). This entails 
investment in fodder production, pasture 
development, water supplies, veterinary care, 
markets and mobile abattoirs. In theory, the  
 
  

                                                 
3 These phases refer to the Drought Cycle Management 
model, which is presented in section 3.1. 
 

 
 
policy provides a strong basis for effective drought 
management. In practice, however, progress has 
been slow in many pastoral woredas. NGOs such as 
Save the Children UK and CARE in Somali and Afar 
regions, and Save the Children US and CARE in 
Somali and Oromiya regions,  
have supported the development of early warning 
systems and some drought contingency planning, 
but this has not been coordinated. Development 
and disaster response mechanisms in  
many woredas are still weak, and investment  
in development and disaster management is 
minimal. 
 

Table 3: External interventions in response to the 2005/2006 drought 
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2.2 Overview of the drought response   
 
In 2005-2006 drought affected an estimated 1.7 
million pastoralists and agro-pastoralists in 
southeastern Ethiopia (OCHA, 2006). The worst-
affected areas in pastoral regions were Afder and 
Liben zones and parts of Gode zone in Somali 
Region and southeastern parts of Oromiya Region 
(OCHA, 2006). Emergency levels were reached in 
many woredas in these areas. During the study it 
became apparent that many felt that the scope of 
the crisis had been in some cases exaggerated, 
particularly in Somali Region where the government 
sought to make capital by spreading the response 
throughout the entire region. Findings from the 
fieldwork for this study suggest that the drought 
response in most pastoral areas was largely late and 
less effective than it might have been. The default 
emergency intervention was food relief, and 
livelihoods protection and emergency livelihoods 
interventions were limited. A summary of the main 
interventions implemented in Oromiya, parts of 
Somali and Afar regions is presented in Table 3. 
 
As the table shows, the interventions implemented 
were both life-saving and livelihoods-support based, 
but life-saving interventions were significantly larger 
in scale and budget. Data from the Joint 
Humanitarian Appeal 2006 show that in response to 
the drought the Ethiopian Government, United 
Nations and humanitarian partners appealed for 
US$166 million in emergency assistance. Because 
of a significant carry over of food pledges and stock 
from 2005 (amounting to 240,000 metric tons) and 
the implementation of the PSNP, the majority of 
funds (72% or $111 million) were requested for 
lifesaving non-food interventions in health and 
nutrition, water and sanitation, and agriculture. 
However, overall allocations for food aid largely 
exceeded those of any other sector (Grunewald et al, 
2006). 
 
2.2.1 Timeliness 
Overall, the drought response, particularly 
interventions aimed at saving livelihoods, arrived 
late. The first signs of a drought emergency 
appeared as early as July 2005 in parts of Borena 
zone, yet substantial interventions did not start until 
February 2006. Table 4 sets out the timing of 
interventions and action by CARE in Borena zone.  
 
Analysis by the Overseas Development Institute 
shows that early warning signals were not in 

Table 4: Timeline of action in response to the 
drought in Borena and Leban zones (CARE) 
 

Timeframe Activity 
Week 1 CARE monthly drought monitoring 

report triggers the convening of the 
Emergency Coordination Meeting 

Week 2 A rapid assessment is undertaken, 
led by government zonal authorities

Week 3 Assessment report discussed at the 
Emergency Coordination Meeting 

Week 4 Report forwarded to Oromiya 
Regional Government for discussion

Week 5 Oromiya regional government 
discusses report and forwards to 
the federal government 

Weeks 1–5 CARE and others undertake a 
nutritional survey in affected areas 

Week 6 CARE presents the nutritional 
survey report to the Emergency 
Coordination Meeting. Federal and 
the regional authorities hold 
consultations with the zonal team 

Week 7 The federal and regional 
governments assemble an 
assessment team to visit the field. 
This assessment team is joined by 
the zonal team 

Week 8 The Federal and Regional 
Assessment teams provides 
feedback to the Zonal Coordination 
Meeting 

Week 9 Assessment report submitted to the 
federal government and discussed 

Week 10 The federal government issues an 
appeal and allows response by 
zonal, regional and federal 
agencies. CARE had begun water 
trucking for domestic use before the 
government appeal and declaration 
of emergency. Woreda officials were 
also undertaking water trucking. 
Under normal circumstances, NGOs 
must wait for a federal declaration 
and appeal before they can 
intervene.  

 
question in most countries in the Horn of Africa 
during the 2005/2006 crisis (ODI, 2006). Why then 
was the response in Ethiopia so tardy? Institutional 
inertia and rigidity were seen as a major constraint 
to prompt action. Procurement procedures in most 
agencies were not responsive and flexible enough, 
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and coordination was poor, particularly amongst 
NGOs (with the possible exception of  coordination 
meetings in Borena zone). Agencies in Borena 
stated that too many NGOs were trying to do  
the same things in the same locations (see section 
4.4). 
 
2.2.2 Appropriateness  
It is widely accepted that inadequate attention was 
given during the 2005/2006 drought to protecting 
and strengthening livelihoods. The main problem 
appears to be the lack of systematic application of 
best practice and the absence of effective policy, 
institutional and legislative mechanisms to support 
timely livelihood support interventions. 
 
A number of organisations, mainly NGOs, did 
however undertake livelihoods interventions in 
response to the crisis. These included commercial 
de-stocking, slaughter de-stocking, supplementary 
feeding of livestock, livestock treatment and 
vaccination, supplementary feeding of vulnerable 
groups, food aid distribution, human health 
interventions, water supply, market-support and 
after the drought livestock re-distribution through 
restocking.  
 
The activities introduced by PLI partners including 
ACDI-VOCA, CARE, Save the Children UK and Save 
the Children US, Tufts University, such as 
commercial and slaughter destocking, were 
perceived by the pastoralists interviewed during the 
study as amongst the most innovative and 
beneficial interventions. The PLI is a two year 
programme with a focus on pastoralist areas of 
Ethiopia. It combined field level implementation and 
learning with the development of national 
guidelines for livelihoods-based livestock relief 
interventions with the Ministry of Agriculture and 
Rural Development. The initiative, the design phase 
for which took place prior to the drought, was 
funded in October 2005 by USAID as a drought 
mitigation and preparedness programme. These 
funds, together with FAO monies from the 
Government of Belgium, provided an opportunity to 
test livelihoods-based relief interventions in 
pastoralist areas, including: emergency animal 
health (both vaccination and treatment); commercial 
and slaughter de-stocking; supplementary feeding 
(of breeding stock); and, with the return of the rains, 
restocking  as a  means  to   accelerate  the   drought 
 
 

Box 1 Afar Pastoral Development Association’s 
supplementary feeding of livestock in 2005-06 
 
During the 2005-6 drought the Afar Pastoral Development 
Association (APDA) undertook a supplementary feeding 
programme for livestock. Cattle were the preferred 
species and two breeding animals were selected from 
each vulnerable household and were fed on concentrate 
feeds acquired from factories in Addis Ababa. A total of 
800 households benefited from this intervention which 
took two months before the rains came. Each animal was 
given 1.5 kg of concentrates every day for two months. 
De-worming and other veterinary treatment were carried 
out alongside feeding and water trucking implemented to 
provide adequate water for livestock. The total cost of this 
intervention came to about Ethiopian Birr (EB) 800,000 
(USD 89,500). To restock 800 households with two cows 
each, it would cost nearly EB 4.2 million (USD 470,083). It 
is much more economical to protect the current assets of 
pastoralists. 
 
In 2006, APDA again provided concentrate feeding to 
2,300 households from vulnerable families. Each family 
identified 10 breeding goats. The families who benefited 
came from kebeles that were hard hit by the drought. Four 
such kebeles were selected. The severity of the drought 
was determined by the Afar people’s ‘Daagu’ system of 
sharing information. The system is one of passing 
information from one person to another. If complemented 
by the EWS, this would form a very good drought 
monitoring system. Each goat was de-wormed and 
covered with antibiotics to prevent opportunistic 
infections. Water was provided and each goat given 80 
grams of concentrates. The breeding animals remained in 
the homestead where children were. After five days of 
feeding, the milk from the goats rose from 0.25 liters to 
0.5 liters per day and this provided great nutrition for 
young children and the elderly from those families. There 
was no need for supplementary feeding of the children 
from UNICEF or any other agency. The concentrates were 
not free. APDA started an ‘Animal Feeds for Work’ 
programme. Households constructed four water pans with 
tools and implements provided by APDA. Pasture and 
browse sprouted in some of the water harvesting 
structures constructed. Whenever milk was in excess in a 
particular home, they made butter, which sold at EB 70 
(USD 7.8) per kg in Semera. Butter making started after 
two months of supplementary feeding. The total cost of 
this intervention was approximately EB 500,000 (USD 
55,962).  The communities have not forgotten these 
interventions and they really value this form of 
assistance. The cattle feeding intervention was in zone 4 
while the goat intervention was in zone 1 near the 
Eritrean border, where goats are dominant. APDA works in 
17 woredas in the region. 
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Box 2 Lessons from the commercial destocking 
programme in Moyale Woreda  
 
During the 2005-6 drought in Moyale Woreda of 
Oromiya Region, Save the Children/US supported a 
commercial de-stocking programme within the 
Pastoralist Livelihood Initiative (PLI). This was aimed at 
removing animals from communities during the 
drought before they died or body deterioration made 
them worthless. The underlying assumption was that 
this initiative would remove droughted animals and 
help ensure that pastoralists got some money for their 
animals instead of another dead carcass best safety 
net for pastoralists lies in protecting those resources 
such as livestock which support their livelihoods. 
Private traders were introduced with the support of the 
Department of Fisheries and Livestock Marketing, 
MoARD, and SC/US to communities wanting to sell 
their livestock. The traders mainly used their own 
money. Some key lessons were drawn from the 
experience (Abebe et al., forthcoming): 
  
• A total of 54% of household income came from 

sale of livestock. Although the purchase of food 
accounted for the highest single proportion of 
expenditure (28%), pastoralists also heavily 
invested in safeguarding their remaining livestock 
(37%), feed (19%) trucking of livestock to other 
sites (12%) and veterinary care (12%). 

 
• A total of 79% of cash from sale of livestock was 

used in purchases for household use and for 
livestock. People were also able to pay school 
fees, pay off-debts, support relatives and save. 
This means the intervention strengthened the 
purchasing power of households. 

 
• Commercial de-stocking was the third most 

preferred intervention in terms of overall 
performance in protecting and building up pastoral 
assets (particularly livestock). 

 
• There was varied participation of the different 

stakeholders in the planning and implementation 
of the intervention; sometimes traders did not 
appear in designated areas, often because they 
could not access those areas due to poor roads 
infrastructure. Transport subsidies for traders were 
not tried because fuel was not easily available. In 
some cases destocking centres were too far from 
the livestock keepers while in others destocking 
started late. However, in view of the context, 
stakeholders are agreed that this intervention was 
appropriate. 

 

recovery phase. PLI-interventions and response 
mechanisms were not only praised by pastoralists, 
but were seen as providing guidance and leadership 
by a number of agencies involved in planning and 
responding to the drought. The interventions, 
though delayed, form a major basis for scaling up 
future livelihood-based support in the pastoralist 
areas of Ethiopia. 
 
In Borena zone, the de-stocking implemented by PLI 
was appropriate and resulted in 20,000 cattle being 
de-stocked. Oxfam also tried to support a local 
partner in de-stocking in Borena. 
 
2.3 Pastoralist perceptions of the response 
 
Although food aid was the dominant mode of 
response, the study found that food was never the 
top priority among pastoralist populations, albeit in 
the course of the drought the importance of food 
increased as prices began to rise. Participatory 
exercises with pastoralist communities in all the 
regions visited revealed that food aid was the least 
preferred intervention. In Mega woreda, for instance, 
pastoralists in a Focus Group Discussion observed:  
 

Food relief is the opium of pastoralists, 
given by the government and donor 
agencies to ensure that pastoralists do 
not think of alternative livelihoods and 
become dependent on food aid so that 
they can be easily controlled by the 
international community and the 
regional government. It is expensive and 
it does not help make pastoralists 
stronger in the long term.  

 
The group argued that cereal price stabilisation 
through cereal banks, even on a commercial basis, 
would have been a more cost-efficient intervention, 
and would have helped households protect their 
assets. Cereal banks were not in place during the 
2005/2006 drought, apart from limited support by 
AFD to banks in Borena.   
 
Pastoralist communities in Moyale, Mega and Arero 
woredas expressed appreciation for a number of 
livelihoods-based interventions, namely commercial 
destocking and supplementary feeding. 
Supplementary feeding of breeding small stock was 
ranked second after cereal banks for its potential to 
save livestock. Pastoralists in Walensit (Arero) 
expressed willingness to purchase concentrate 
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feeds at full cost if these were available. They also 
suggested that support could be provided to 
entrepreneurs to manufacture feed closer to pastoral 
areas, to reduce transaction costs. Pastoralists in 
Arero and Mega ranked commercial destocking as 
their third preferred intervention at the onset of a 
drought, though they stressed that it would only be 
valuable as long as remote areas were also reached, 
local traders participated and the intervention was 
correctly timed, with early and clear information and 
communication provided to pastoralist households. 
They also stressed the need for investment in access 
feeder roads.  
 
Pastoralists also attached great importance to 
interventions aimed at enabling access to key 
pasture and water resources. In all the pastoral 
regions of Ethiopia, critical natural resources are 
located along or across international borders. 
Insecurity due to competition over these resources 
or raiding and counter-raiding is a severe problem 
among the tribes and clans living in these areas. 
Conflict in Oromiya Region has resulted in 
thousands of hectares remaining unutilised during 
drought. In field visits, pastoralists suggested that 
local NGOs working with traditional institutions 
could help free up access. 
  
Interventions such as slaughter destocking, water 
trucking and the excavation of contingency 
boreholes in dry season grazing areas were also 
favourably received, though pastoralists were aware 
of the high costs associated with the latter two. 
Cash transfers were seen as less costly, but 
questions were raised about the sustainability, 
security and usefulness of cash in remote areas, 
where goods and services may not be readily 
available. There was little enthusiasm for livestock 
vaccination as most pastoralists believed that 
vaccinating animals during drought undermined 
their resilience.  
 
In terms of what pastoralists themselves did during 
the drought, the study team was told that the main 
response strategy remained mobility, with 
pastoralists moving livestock to areas where the 
grazing was better and surface water was more 
widely available. In addition, Save the Children staff 
observed new drought responses, including 
pastoralists hiring trucks to transport their breeding 
animals out of drought-affected areas and the early 
cutting of irrigated maize to supplement livestock 
feed.4   

2.4 Saving lives through livelihoods: quantifying 
the benefits of livelihood-support interventions 4 
 
Much has been written about the need for urgent 
action early in a crisis to protect livelihoods (Aklilu 
and Wekesa, 2001; Lautze, 2003). Early 
interventions can mitigate the effects of drought on 
pastoralists, reducing the need for major life-saving 
emergency response. By helping to protect 
pastoralists’ assets, it may also prevent further 
vulnerability in the livelihoods system. Lautze has 
argued that the ‘saving of livelihoods needs to be 
recognised as being as important as saving human 
lives in emergencies’ (ibid.: 31). As noted, whilst 
there is increasing recognition in government circles 
and within aid agencies and donors of the 
importance of early livelihoods interventions, 
particularly in pastoral areas, the system is still 
overwhelmingly geared towards post-disaster 
responses largely centred on food aid. 
 
The costs associated with delayed interventions in 
pastoral areas have been quantified by the Pastoral 
Risk Management Project (PARIMA) of the Global 
Livestock Collaborative Research Support 
Programme, led by the University of California in 
collaboration with the International Livestock 
Research Institute (ILRI). Based on extensive 
research in the Borena plateau, PARIMA investigated 
the extent to which drought and high stocking rates 
have contributed to cattle mortality and estimated 
economic losses from cattle deaths. PARIMA 
observed longer periods of gradual herd growth 
interposed by sharp ‘crashes’ in 1983–85, 1991–92 
and 1998–89, when between 37% and 62% of the 
cattle population perished (Desta, 2001). PARIMA 
argued that cattle losses were due to starvation, 
rather than to sales or slaughter. The monetary value 
of the losses during the 17 years under investigation 
was estimated at $6,523 per household and $893 
per person. When extrapolated to the entire Borena 
plateau, PARIMA estimated that total losses may 
have exceeded $300 million (Desta, ibid.). Such loss 
of capital could have been mitigated with 
interventions aimed at facilitating accelerated 
offtake at the onset of crash periods.  

                                                 
4 An SC/US survey of 60 households in Liban zone of 
Somali Region found that the average household spent 
$460 on fodder during the 2005/2006 drought. The 
fodder was fed to lactating cattle and the milk consumed 
by family members and sold to finance the purchase of 
more fodder.   
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The value of early livelihoods interventions has also 
been documented by Tufts University in a study of 
livelihood-based drought interventions in Moyale 
and Dire woredas (Catley, 2006; Abebe et al., 
forthcoming). In Moyale, for example, Save the 
Children US estimated that the commercial 
destocking intervention it had facilitated (see Box 2 
above) had led to the purchase of an estimated 
20,000 cattle by two private traders, valued at $1.01 
million. This translated into an average benefit of 
$186 to the 5,400 or so households involved. In 
Dire, CARE estimated a benefit of $23 per (slaughter) 
destocked household, with 1,121 households 
selling livestock during the programme. Dried meat 
produced from emaciated animals was distributed 
to 1,301 households. As discussed above, the 
positive impact of the destocking programmes, both 
commercial and slaughter, and other early livelihood 
interventions was underscored by pastoralist groups 
met during the fieldwork in Afar and Borena regions.  
 
Catley, Aklilu and Admassu have carried out a 
preliminary cost–benefit analysis of the emergency 
destocking interventions undertaken in southern 
Ethiopia in March 2006 by PLI agencies (Catley, 
2007). They note that, given the involvement of the 
private sector, commercial destocking was, at 
$24,483, comparatively inexpensive for the main 
implementing agencies, Save the Children US and 
the Department of Fisheries and Livestock Marketing 
(DoFLM). This translated into a ratio of private versus 
agency investment of 15:1. In terms of aid  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

investment, Catley et al. (ibid.) estimated the 
benefit–cost ratio at 41:1 for this intervention, and 
observed that donors will often support 
development projects when the predicted benefit–
cost ratio exceeds only 1:1. Aklilu (2006) estimates 
that, had the destocking been conducted in January 
2006, when the terms of trade for cattle were still 
favourable, pastoralists could have received twice 
the amount for their cattle. 
 
No specific comparison of the cost and socio-
economic benefit of early livelihoods-based 
responses versus food interventions in Ethiopia’s 
pastoral areas has been carried out so far, although 
at the time of the fieldwork the Core Group had 
developed the ToRs for such a study. This type of 
comparison is complex and presents serious 
methodological challenges. The lack of so-called 
‘hard evidence’ about the potential life-saving (as 
well as livelihoods-saving) impact of early 
livelihoods initiatives was mentioned by some donor 
representatives during the study as an obstacle to 
increased support. A carefully planned and rigorous 
cost–benefit analysis could therefore be a pivotal 
advocacy tool, hardening the evidence about the 
impact of these activities on pastoral lives and 
livelihoods and backing up pastoralists’ own views 
of their added value and impact. The analysis 
should include a detailed comparison between 
different interventions, such as hay transportation, 
commercial and slaughter destocking, vaccination 
and water tankering.  
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3. The current response system 
 
3.1 Drought Cycle Management  
 
The concept of Drought Cycle Management (DCM) 
was developed in Kenya by Jeremy Swift in the mid-
1980s under the EU-funded Turkana Rehabilitation 
Project. It was adapted by IIRR, Cordaid and Acacia 
Consultants in 2004, and is becoming increasingly 
accepted as the dominant drought management 
model in East Africa and the Horn. The concept was 
developed following the realisation that 
conventional responses to drought in the region 
dealt with development and disaster responses in 
the same pastoral areas as separate issues. Drought 
was seen in most cases as a major disaster event in 
need of ad hoc responses which would inevitably 
affect development activities and be implemented 
with costly delays (IIR et al, 2004). DCM  
was designed to identify appropriate activities  
for each of the four phases of the drought cycle: 
normal, alert, emergency and recovery. 
 

 
 
Given the difficulty in strictly differentiating between 
the four phases, recent discussions of the DCM 
models emphasise the importance of flexibility in 
the selection of activities.  
 
In Ethiopia, SC/US and other PLI partners have made 
the DCM model central to their work. Donors 
including ECHO and USAID recognise its value, and 
senior government officials are familiar with the 
concept. Behnke et al. (2007) recommend that DCM 
be made a complementary component of the pilot 
phase of the extension of the Productive Safety Nets 
Programme (PSNP) to pastoral areas, even though 
drought cycle management is not in the direct remit 
of the PSNP. In order to implement the  
model successfully, agencies need to better 
integrate development and emergency responses. 
Currently, however, there remains a rigid  
separation between the different elements of the 
system.  
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Effective drought cycle management calls for 
appropriate actions to prepare for drought, manage 
its impacts and assist affected households to 
recover. Ideally, the system should include the 
following (adapted from Behnke et al., ibid.): 
 
• strong institutional, management and 

coordination structures at all levels; 
• effective early warning and information systems; 
• drought contingency planning at all levels; 
• easily accessible drought contingency funds at 

central, zonal and/or woreda level; and 
• the capacity to implement timely drought 

response measures and to provide support to 
drought recovery interventions. 

 
This chapter examines in detail the effectiveness of 
the current preparedness and response system in 
Ethiopia against the parameters listed above. 
 
3.2 The institutional framework for drought 

management in Ethiopia 
 
Ethiopia has invested heavily in improving its 
system of disaster preparedness. Lautze (2003) 
observes that there is an ‘impressive array’ of 
government institutions, policies and processes 
designed to identify, respond to and mitigate 
disasters. The Disaster Prevention and Preparedness 
Agency (DPPA) is responsible for overseeing disaster 
prevention and preparedness, including early 
warning, as well as managing disaster response. 
Since the creation of the Food Security Coordination 
Bureau (FSCB) in 2004, however, DPPA has been 
restricted to responding only to emergencies and to 
the acute needs of ‘the unpredictable food insecure’ 
(Grunewald et al., 2006). The FSCB is charged with 
improving long-term food and livelihood insecurity 
of chronically insecure beneficiaries through the 
productive safety nets and other food security 
programmes. Accordingly, the DPPA has focused on 
needs assessments to determine both food and 
non-food responses to emergencies, reducing its 
focus on prevention and preparedness. 
 
DPPA and FSCB offices are merged at regional level 
and in most woredas, but they are not integrated at 
the central level. Although they both report to the 
Deputy Prime Minister (who is also the Minister of 
Agriculture and Rural Development), the two 
institutions do not work in close partnership. This 
makes coordination more difficult for NGOs and UN 

agencies, and creates an artificial separation 
between chronic problems and emergencies. Some 
of the needs presented in the annual humanitarian 
appeal prepared by DPPA are actually chronic 
problems which might be better addressed through 
multi-year, multi-sectoral strategies based on 
development approaches and principles. Many of 
these chronic vulnerabilities are the result of 
inadequate attention to specific post-crisis recovery 
needs, including asset replenishment and the 
promotion of alternative livelihoods (Devereux, 
2006).   
 
Senior government officials who were interviewed by 
the authors articulated the difficulties between 
DPPA and FSCB, and some hoped that these 
problems would be addressed through the Business 
Reengineering Process (BRP) in which the 
government is currently engaged. The BRP is 
intended to restructure the current system of 
disaster prevention, preparedness and response 
and streamline responsibilities and mandates 
between specific agencies, bureaus and line 
ministries. The BRP Design Team explained that it 
planned to model the new system on the Disaster 
Management Cycle, shifting the emphasis from 
crisis management to Disaster Risk Reduction (DRR), 
including strengthening the capacity to implement 
early livelihoods interventions. Although it is not 
clear whether this process will entail a merging of 
DPPA and FSCB, most senior officials recognise that 
Ethiopia needs a more integrated disaster 
management capacity. The BRP Design Team 
emphasised that an important part of the process is 
redesigning the Early Warning and Preparedness 
system to strengthen its capacity to trigger early 
livelihoods responses in droughts, particularly in 
pastoral areas.  
 
3.3 The Drought Early Warning System 
 
The Early Warning Department (EWD) in DPPA is 
responsible at the national level for early warning 
activities. It is supported by the Early Warning 
Working Group (EWWG), with members from line 
ministries, UN agencies and NGOs. Sandford (2002) 
records 33 different early warning and food security 
surveillance systems in Ethiopia, and the picture is 
little different today, with a proliferation of systems 
using different assessment mechanisms and 
methodologies. Box 3 lists the main types of trigger 
mechanisms identified during the study. Lautze 
(2003) observes that most EW systems are failing to  
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Box 3: Different drought response trigger 
mechanisms 
 
Biannual multi-agency assessments: The government 
carries out two multi-agency, multi-sectoral 
assessments each year to guide it in declaring an 
emergency and making an international appeal. 
 

The rainfall/stocking ratio mechanism: This trigger 
mechanism is specific to the Borena plateau, where 
PARIMA and ILRI have found a strong correlation 
between rainfall and stocking rates of cattle.  
 

The EWS trigger mechanism: Run by the DPPA, with SC-
UK support.  
 

EWS run by NGOs: CARE and other NGOs run localised 
drought early warning systems.  
 

Community’s own traditional early warning system: 
Based on experience and observation of seasonal 
rainfall levels, bird behaviour and the condition of 
pasture, water and livestock, pastoralists are able to 
detect risk. 
 

Nutritional assessments: Nutritional assessments 
measure the nutritional status of vulnerable groups, 
particularly under-fives. Malnutrition rates determine 
whether further action is necessary. 
 

Agency staff on the ground: Agency staff usually 
monitor the situation and carry out situational analysis 
of drought status, enabling agencies to start 
discussing a changing situation and take action. CRS 
staff working in Borena undertook water provision 
interventions on the basis of staff observation, making 
this a form of trigger mechanism for response. 
 

Declaration of emergency by the federal government: 
An emergency and appeal for international support is 
issued; usually this is done after extensive 
consultations and field-based assessments, and may 
at times be politicised. It typically takes between eight 
and 12 weeks after the onset of an emergency for a 
declaration to be issued. 
 
 
generate a ‘meta-analysis’ out of the copious 
volume of data being generated. The BRP aims to 
harmonise and streamline the different 
methodologies and align them to the system 
currently being piloted by the EWD, with the support 
of a number of external actors. 
 
The DPPA early warning and surveillance system is 
based on regular monthly monitoring of key 

indicators at woreda level. These feed into bi-annual 
joint assessments with relevant line ministries and 
humanitarian agencies following the meher and belg 
rains (deyr and guu rains in Somali Region and 
ganna and hagaya rains in Borena zone). There are 
also ad hoc assessments following the onset of a 
crisis. The monthly monitoring is conducted by local 
government officials against a set of indicators, 
including food production, prices, human and 
animal health and the onset and distribution of 
rains. There is however a lack of trust in this 
information at the federal level, as it is felt that 
woreda officials tend to exaggerate needs in order to 
receive more relief resources, very largely food. The 
seasonal assessments are said to involve protracted 
negotiations between assessment teams and 
woreda officials to agree beneficiary numbers, 
despite a centrally agreed methodology to conduct 
the assessments (Sandford, quoted in Haan et al., 
2006; interviews at DPPA, June 2007). The lack of 
confidence in grassroots data collection results in 
additional seasonal assessment exercises for 
verification purposes (Grunewald et al., 2006). In 
the presence of an impeding emergency, the need to 
repeat the assessments prevents timely responses. 
This was the case in the 2005/2006 drought. The 
timeline presented in Figure 1 outlines the delays in 
the response to the crisis.  
 
The limitations of the official early warning and 
assessment system include: 
 
• sampling bias and geographic coverage; 
• inadequate baseline information; 
• overemphasis on cereal production; 
• imbalance between quantitative and qualitative 

information; 
• delays in the conversion of data into beneficiary 

numbers and food aid needs; and 
• lack of distinction between chronic and 

transitory food insecurity (Haan et al., 2006). 
 
Modelled as it is on highland agricultural areas, the 
system is ill-suited to pastoral areas. 
 
Various organisations, including Save the Children 
UK, are involved in strengthening the early warning 
system and response components at the federal, 
regional and zonal levels. Meanwhile, DPPA is 
reviewing the system with a view to developing 
livelihoods baseline information disaggregated at 
zonal level. The new system is based on the 
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Household Economy Approach (HEA) developed by 
SC-UK, which is set to become the official food 
security assessment methodology. HEA is currently 
used in the SNNPR Region, where baselines have 
been completed for all 40 livelihoods zones and 100 
woredas. This work is supported by USAID, which 
has funded the establishment of the Livelihoods 
Integration Unit (LIU) within DPPA and the PLI-EW 
project, implemented by SC-UK in pastoral areas. 
The LIU has conducted training for DPPA and local 
woreda officials in the use of HEA and livelihood 
zoning, and is planning to extend the development 
of baselines to Tigray, Amhara, Oromiya, Harar, 
Benishangul and Gambella. In 2007, the 
methodology was applied during a seasonal needs 
assessment (June) to identify expected emergency 
requirements in SNNPR and Somali Region, using 
the livelihood baselines available. In December 
2007 the methodology was also to be applied in 
Afar, Tigray and Amhara Regions, supported by LIU 
and SC-UK. However, some in the EWWG feel that 
the HEA methodology is too complicated and too 
time- and labour-intensive (Haan et al., 2006). DPPA 
shares some of these concerns. There is also 
disagreement over the appropriate response when 
groups reach the ‘Livelihood Protection Threshold’, 
as opposed to the ‘Survival Threshold’ identified by 
the HEA. 
 
WFP has been working on an index for triggering 
contingency planning when an emergency is 
detected. This is the Livelihood Protection Cost 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Box 4: The Household Economy Approach  
 
The HEA approach investigates how different groups of 
households adapt to economic stress. Households are 
used as the unit of analysis, and their economic 
activities at different periods in the year are examined 
to model the sum of ways they make ends meet from 
year to year, and how they survive (or fail to) through 
various economic shocks. HEA is implemented in two 
stages:  
(1) Baseline analysis is used to understand how 
households categorised according to different levels of 
wealth have survived during a 12-month period or 
‘reference year’ in the recent past. This analysis, based 
on key informant interviews, secondary data and 
community interviews, includes how households 
obtain food, generate income and organise 
expenditure. The baseline is the starting point for 
investigating how access to food changes as a result of 
hazards (e.g. drought, conflict or market dislocation).  
(2)  Scenario analysis uses information on hazards 
and households’ documented coping strategies to 
forecast likely future access to food and other items at 
household level. This helps identify which areas and 
what types of households are likely to cope should a 
hazard strike, and which will need assistance; what 
types of interventions will be most appropriate; and 
when and for how long they should be implemented. 
 

Source: Livelihoods Integration Unit, DPPA. 

 
Index (LPCI), a weather-based index aimed at 
providing an objective, independently verifiable and 
replicable indicator of livelihood loss. The index is  
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Figure 1: Timeline of the response to the 2005-06 drought in Ethiopia 

Adapted from ODI, 2006. 
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Box 5: The Livestock Early Warning System 
(LEWS) 
 

The Livestock Early Warning System subproject in the 
USAID Global Livestock CRSP aims to provide 
information in a timely manner to allow pastoralists 
and national and international agencies to respond to 
emerging drought conditions. The LEWS technology 
suite utilises weather satellite sites to acquire 
temperature and precipitation data. This is linked to a 
forage production model to create a detailed map 
showing plant species, soil conditions, livestock levels 
and movement. The system can generate data for a 30-
year period (see http://cnrit.tamu.edu/lews).  
 

Source: Hess, 2007. 

 
developed by evaluating historical weather data and 
determining its correlation to crop yields and 
revenues (Hess, 2007). One possible application of 
the LPCI to pastoral areas is being discussed, 
whereby weather data could be correlated to grass 
cover and forage conditions using the Livestock 
Early Warning System (LEWS) methodology. 
However, to date the LEWS has not been able to 
develop an effective link between the information 
generated and pre-planned response (Lautze, 
2003). 
 
The LPCI is being developed within the context of 
contingency planning for the Productive Safety Nets. 
 
Efforts are ongoing to link the WFP LPCI with the HEA 
database. Links are also being developed with other 
early warning systems and food security 
classification systems, such as the Integrated Food 
Security and Humanitarian Phase Classification 
(IPC). Efforts to refine early warning and strengthen 
disaster management capacity are being 
accompanied by a process of policy revision, 
supported by USAID. Particular attention is being 
paid to policies focused on improving early 
livelihoods responses to drought in pastoral areas. 
Draft policies are due to be completed by June 2008; 
a process of consultation with relevant stakeholders 
is envisaged. 
 
3.4 Contingency planning and financing 
 
To be effective, EWS need to be combined with 
strategies that enable governments, donors and aid 
agencies to respond in a timely fashion to the onset 
of a drought. A good drought preparedness  
plan includes appropriate programming options and 

Box 6: The Integrated Food Security and 
Humanitarian Phase Classification (IPC) 
 

The IPC was developed by the Somalia Food Security 
Analysis Unit (FSAU) run by FAO. It combines food 
security, nutrition and livelihoods information to 
assess the relative severity of a food crisis and the 
implications for humanitarian response. Crises are 
classified into five ‘phases’, from generally food secure 
to famine/humanitarian crisis. The IPC is not in itself a 
methodology, but uses existing data and information 
drawn from various studies and assessments to 
classify food security according to reference indicators 
(e.g. on nutrition, livelihoods, coping strategies). From 
this a risk map is created showing actual and predicted 
‘hot spots’. FAO is working with donors and partners to 
refine and roll out the IPC in a number of pilot 
countries. Critics contend that the IPC is too dependent 
on available indicators fitting the key reference table; 
is too subjective; its single classification for chronic 
food insecurity is too limited; and thresholds from one 
phase to another can potentially be difficult to apply. 
The IPC has nonetheless generally been seen in the 
Horn of Africa as a useful instrument to attract 
attention to impending crisis using existing 
information and analysis. 
 
 
triggers for action, as well as predetermined roles 
and responsibilities amongst different actors (ODI, 
2006). In order to act upon these plans, adequate 
and easily accessible contingency funds must be 
available. The lack of effective contingency planning 
and funding mechanisms during the drought of 
2005–2006 was one of the critical elements behind 
the delay in the response. Unlike in Kenya, Ethiopia 
has no national preparedness plan. However, a 
plethora of different contingency planning processes 
and funds exist both at the local and federal level. 
They are not coordinated and there is no common 
approach to developing and resourcing these plans. 
 
3.4.1 The National Disaster Prevention and 
Preparedness Fund 
The National Disaster Prevention and Preparedness 
Fund (NDPPF) was established in 2000 as a non-
food emergency intervention mechanism for rapid 
response, to complement the Emergency Food 
Security Reserve (EFSR). The Fund is managed by the 
National Disaster Prevention and Preparedness 
Committee (NDPPC) within the Prime Minister’s 
Office. The NDPPC has a budget in excess of $13 
million, much of which is contributed by the 
government (Anderson and Mowjee, 2006). These 
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funds constitute a cash reserve for loans to 
humanitarian actors. 
 
Since its creation the NDPPF has been accessed only 
twice (Grunewald, 2006), and very few NGO and UN 
officials appeared to be aware that funds could be 
borrowed from it in the event of a crisis. By contrast, 
borrowing food aid from the EFSR was reportedly 
common (Grunewald, ibid.). The EFSR was accessed 
during the 2006 drought response. Officials in DPPA 
admitted that they had been reluctant to activate the 
NDPPF for fear that any loans would not be 
replenished. It was also felt that the cumbersome 
guidelines regulating the fund may have 
discouraged its use. There was an interest within 
DPPA in working with NGOs to remove potential 
obstacles to access. Government officials felt that 
the creation of the Humanitarian Response Fund 
(HRF, see below) had also undermined the NDPPF. In 
addition, the fact that the fund is based in Addis 
limits its effectiveness. Members of the Pastoral 
Bureau in Afar suggested that it should be 
decentralised and held at the regional or zonal 
levels, and released by the regional authorities, 
without having to wait for a national declaration of 
emergency.  
 
3.4.2 The Pastoral Community Development 
Project 
The Pastoral Community Development Project 
(PCDP) is a 15-year initiative jointly funded by IFAD 
and the World Bank aimed at improving the 
livelihoods of pastoralists living in 32 woredas in 
the Afar, Oromiya, Somali and SNNPR regions. The 
objectives are to ‘provide capacity building and 
establish effective models of public service delivery, 
investment and disaster risk management in 
pastoral areas that address priority needs of 
communities and their vulnerability to disasters’ 
(PCDP, 2003). The project is housed in the Ministry 
of Federal Affairs, under the responsibility of the 
Pastoral Development Department. 
 
The project has the following components: 1) 
sustainable livelihoods; 2) Pastoral Risk 
Management (PRM); and 3) gap analysis. The PRM 
component was only activated at the beginning of 
2007, apparently because of problems in allocating 
responsibilities across government departments. At 
the regional level, the PRM has been working in 
partnership with SC-UK. The project is planning to 
support the DPPA/FSB regional offices in 
implementing early warning systems in the 32 target 

woredas, before expanding to other areas. The EWS 
will be linked to woreda Disaster Preparedness and 
Contingency Plans. It is envisaged that contingency 
funds will be established at woreda level once 
officials approve the plans. 
 
3.4.3 The Pastoral Livelihoods Initiative 
CARE has developed contingency plans in several 
woredas using a common model developed in 
partnership with Oxfam. Although CARE’s plans are 
clearly focused on early livelihoods interventions, 
CARE officials are aware that they are not linked to 
an adequate financing mechanism. The project has 
a reserve of EB 20,000–50,000 per woreda to be 
used in the event of drought, but this would be 
insufficient to cover the plans in case of an 
emergency. CARE and other PLI partners hope that, 
in the event of a drought, other actors will help fund 
the plans. CARE is working to ensure that regional 
governments can take control of the management of 
the plans (including regular updating) and link them 
to adequate financing. However, especially in light 
of the imminent closure of the PLI, there are doubts 
over the feasibility of this process. In this regard, 
establishing links with the PCDP/PRM appears to be 
all the more urgent. 
 
3.4.4 The Pastoral Productive Safety Nets 
The establishment of a drought risk financing 
component is envisaged for the second phase of the 
Productive Safety Nets project (2008–2010). The 
idea is to finance an ‘Early Livelihood Protection 
Facility’ based on a sequential combination of 1) a 
contingency fund of about $50 million; 2) a 
contingency debt/credit; and 3) insurance.5 
Payments from the contingency fund would be 
triggered by the Early Livelihood Protection Index 
(see 3.3 above) or other triggers agreed ex-ante. The 
fund would be donor-financed and could be either 
Ethiopia-specific or part of an existing global fund 
such as the Central Emergency Response Fund or the 
EC’s FLEX, but with monies specifically set aside for 
Ethiopia. The contingency fund could be 
complemented by a ‘contingency grant’ or ‘debt’ and 
by insurance, which would be triggered should the 
fund be insufficient to cover needs (Hess et al., 
ibid.). 

                                                 
5 In 2006 WFP piloted weather-based insurance, with 
encouraging results. The intention was to prove that the 
risk of drought could be transferred to international 
markets. For more details see WFP, 2007. 
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In January 2007, the World Bank approved a $175 
million grant to finance the second phase of the 
Productive Safety Net Programme, $25 million of 
which was to cover the Livelihood Protection Cost 
Index (Hess, 2006). At the time of the study 
discussions were ongoing about the modalities for 
this risk financing strategy, with a view to finalising 
the mechanism by 2008. This will not be 
immediately applicable to pastoral areas, since the 
Productive Safety Nets project is only just being 
piloted there. However, people involved in the 
design of the facility are thinking of basing the 
trigger index on the LEWS, which has shown limited 
effectiveness in triggering early livelihood 
responses. It is also unclear what activities the Early 
Livelihood Protection Facility would finance, and 
whether it would be limited to cash responses for 
existing PNSP beneficiaries. The LPCI planning 
document talks of ‘localised budgeted contingency 
plans’, but it is not clear what kind of contingency 
planning process will be developed, or how this will 
link with processes initiated by the PCDP, the PLI 
and others. 
 
3.4.6 Other contingency funds 
Other NGOs have also been active in this area. Farm 
Africa, for example, has established a community 
emergency programme. Under the plan, early 
warning committees are to have access to 
contingency funds for early livestock interventions, 
including animal health and destocking. The 
intention is that funds will be managed by the early 
warning and food security desks at woreda level, 
though Farm Africa is aware of the limited capacity 
and lack of resources of these bureaux. Farm Africa 
is also planning to link these funds to community 
development initiatives.  
 
3.4.7 The Humanitarian Response Fund  
The Humanitarian Response Fund (HRF) was 
established in March 2006 to provide quick and 
flexible funding for emergency needs in Ethiopia. It 
is a pooled funding mechanism managed by the UN 
Humanitarian Coordinator (HC), to which five donors 
have  been  contributing  so  far  (the  Netherlands, 
Norway, Spain, Switzerland and the UK). So far the 
fund has disbursed $16.3 million. There is a Review 
Board comprising representatives from DPPA, UNDP, 
UNICEF, WFP, FAO, WHO, IOM, UNHCR and NGOs, 
though ultimate authority for the use of the fund 
rests with the HC. OCHA acts as the secretariat and 
  
 

Box 7: The Pastoral Productive Safety Nets 
Programme 
 

The overall objective of the pilot Pastoral PSNP is to 
contribute to reducing household food insecurity in 
Oromiya, Somali, SNPPRS and Afar. The purpose of the 
programme is to provide alternative approaches to 
improve food security through resource transfers (cash 
or food), using public works and direct support (for 
those unable to do physical work) as transfer 
instruments. Funded by the government and eight 
development partners, the Pastoral PSNP will go 
through a 18-month pilot in 21 pastoral woredas. 
Based on the results, the full PPSNP will be rolled out 
in more woredas. Expected features of the PSNP are: 
 

1. The creation of public works schemes such as road 
construction, water harvesting and school 
construction, with participating households or 
individuals earning income or food. 

2. Provision of direct support using cash or food for 
households or individuals with low labour 
capacities. 

3. Implementation of complementary interventions, 
such as drought cycle management. 

4. Creation of a framework through which food-
insecure pastoral households can rebuild their 
assets and eventually graduate out of food 
insecurity and effectively participate in 
development. 

 

The pilot PSNP is due to start in January 2008 (Behnke 
et al., 2007). 
 
 
interventions. The Guidelines also state that the 
manages  the  funding  process. The  HRF  Guidelines 
state that the HRF is not limited to humanitarian 
assistance, but should also fund early livelihoods 
response should build links with longer-term 
mechanisms and programmes (OCHA, 2006). Funds 
can be disbursed before an appeal is launched by 
the Ethiopian government. The emphasis on early 
livelihoods interventions makes the HRF a promising 
instrument to help protect assets in future drought, 
provided that effective trigger mechanisms are put 
in place. Some organisations point out that there is 
a conflict of interest in the handling of the HRF, since 
the fund is managed by the UN HC with the support 
of OCHA. However, many NGOs were happy with the 
fund’s performance, and it appears to have adopted 
a more inclusive approach than is evident in similar 
mechanisms in neighbouring countries.  
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4. Towards an improved response: key issues for consideration 

 
 

4.1 Contingency planning, politics and 
institutions 

 
The proliferation of contingency planning and 
financing mechanisms needs to be addressed. At 
present there are no commonly agreed criteria for 
the disbursement of funds across the different 
contingency mechanisms, many of which are yet to 
become operational. Responsibility for linking up 
the various instruments lies with DPPA, but there is 
limited capacity to effect such coordination, and 
some mechanisms (such as the PCDP) have been set 
up at woreda level, often without central oversight. 
There is much discussion about where to establish 
funds; some feel that the zones would provide a 
much better institutional home, although issues of 
capacity, accountability and representation are 
equally significant at this level (see 4.2).   
 
Many in Ethiopia see the contingency planning and 
financing mechanism adopted in Kenya under the 
aegis of the Arid Lands Project, where drought 
preparedness plans are in place at district level, as a 
model. There is need for caution here. The Kenyan 
contingency planning mechanism did not work very 
effectively during the response to the drought in 
2006. The funds deposited at the local level were 
insufficient to cover the type of early livelihoods 
responses required by the crisis. Some useful and 
timely interventions were carried out on a limited 
scale, such as destocking and water tankering (ODI, 
2006). The system worked well in its early stages 
because it was on a small scale and enjoyed the 
support of a committed donor, which provided the 
resources necessary for early action (Stephen 
Sandford, personal communication, 2006). 
However, when the scheme expanded its geographic 
scope to cover most of Kenya’s arid lands, there was 
no special provision for emergency funds to respond 
to the information generated by early warning 
systems, and good warnings at the district level 
went unheeded. In order to make the rapid response 
mechanism at district level work, contingency funds 
should be deposited with the districts, and not held 
centrally (Jeremy Swift, personal communication, 
2006). Changes to this effect are being implemented 
now with the support of ECHO (see 5.2). 
 
It is important to bear in mind that, whilst the search 
for  efficient  contingency   financing    mechanisms  

 
 
linked to early warning is important, it is not per se a 
panacea for appropriate drought responses. There 
are also important structural impediments. The lack 
of a functioning banking system in most pastoral 
woredas means that funds will have to be kept 
elsewhere, most probably in a regional capital, and 
the application of any contingency plan will be 
dependent on political decisions made at the central 
level. Woredas or zones will probably be unable to 
initiate responses without central endorsement, but 
pastoralists are not well represented in decision-
making processes and their ability to push for swift 
and effective responses is limited. These difficulties 
are particularly acute in areas like Afar and Somali 
regions. Funds could be channelled and put to use 
by NGOs in the short to medium term, but it is 
crucial that pastoralists take part and possibly 
control decisions which have such a direct impact 
on their livelihoods.  
 
There was a feeling during the study that pastoralist 
communities in Borena have made greater progress 
than elsewhere in calling for more appropriate 
interventions from their administration, probably as 
a result of greater external presence, capacity-
building initiatives and the fact that Borena is 
smaller than Somali Region or Afar. The zonal 
administration is also said to be sympathetic. This 
suggests that a decentralised, coordinated 
contingency planning and financing system could be 
tested in Borena. In Afar and Somalia, however, 
institutional processes are not yet mature enough: 
external support would be better focused on 
institution-building within pastoralist communities, 
and building government capacity to intervene in a 
timely and appropriate fashion in the event of a 
drought. 
 
4.2 Capacity issues 
 
Drought response in Ethiopia faces a number of 
capacity constraints. First, many government 
officials, both at central and regional levels and in 
the woredas, are still unfamiliar with the concept of 
protecting livelihoods assets. Food aid is still seen 
as the natural response to drought. There appears to 
be a greater understanding of the centrality of 
livelihood action at woreda level, where 
representatives of local pastoralist communities are 
present in the local bureaux. However, these 
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officials often lack the technical skills to conduct 
proper livelihoods assessments. Many offices lack 
staff, with poor communication facilities and high 
staff turnover. In some woredas staff are said to be 
recruited on the basis of clan quotas and sometimes 
include illiterate people. The remainder are often 
non-pastoralists. The overall level of skills is 
generally poor, especially in remote areas. Local 
NGOs are also weak.  
 
Such limitations are also a problem for the Pastoral 
PSNP. This is still being largely implemented 
through federal mechanisms, although the 
decentralisation process envisages that regions 
should oversee and implement programmes without 
reporting to federal ministries. PSNP donors are 
looking into developing more direct contacts with 
the regions and focusing more closely on building 
the capacity of woredas. 
 
There are differing views as to whether regions, 
zones or woredas are the best planning unit for 
drought cycle management. Some feel that regions 
would be better equipped than woredas to drive 
emergency responses, but that there is more 
elasticity in policy making at woreda levels (for 
instance, the privatisation of vet drugs and 
Community Animal Health Workers in Somali 
Region). Administrators’ awareness of drought cycle 
management and livelihoods responses varies 
depending on the region, with Oromiya/Borena 
being ahead of Afar and Somali. A number of NGO 
staff feel the zones could play a more useful role as 
an appropriate planning unit. Zones play an 
important bridging role between regions and 
woredas (Benhke et al., 2006). They are particularly 
useful in that they compile information coming from 
a given number of woredas within their jurisdiction 
and pass it to the regions. Zones appear to be a 
critical linking element of coordination between the 
meso and the local level. However, the role of the 
zones in pastoral areas is much weaker than in the 
highlands. In Afar, for example, they exist in name 
only. More attention should be given to 
strengthening zones so that they can play a 
monitoring and follow-up role and provide the 
necessary backstopping for woredas and kebeles 
(Behnke et al., 2006).  
 
Capacity constraints are not limited to government 
offices. Many international organisations also have 
limited capacity to implement early livelihoods 
interventions, largely because emergency sections 

in NGOs and UN agencies are unfamiliar with 
livelihoods programming (ODI, 2006). The lack of 
integration and cross-fertilisation between 
emergency and development sections in many 
organisations appears to be a key limitation to the 
implementation of livelihoods-based emergency 
responses. These difficulties exist even in 
organisations that have emergency personnel with 
good livelihoods background, as is the case with the 
PLI NGOs. The PLI faced significant difficulties in 
implementing livelihoods interventions swiftly in 
2006 because of internal bureaucratic impediments. 
In particular, procurement systems were not 
adequate to facilitate the speedy purchase of inputs 
such as hay or to smooth the progress of sub-
contracting (for example of the traders involved in 
the destocking intervention) with faster tendering 
procedures. Donor restrictions, for instance sourcing 
drugs and vaccines only from companies with 
certain specifications (e.g. nationality), also delayed 
interventions. Oxfam GB, with its ‘one programme 
approach’ and greater flexibility in terms of funding, 
appears to have overcome many of these 
difficulties. Drought often strikes in the middle of a 
development intervention. Oxfam found that having 
an integrated programme allowed flexibility in the 
approach and minimised management constraints 
as the operation would not change hands at the 
onset of drought. This experience offers useful 
lessons to other organisations working in drought-
affected environments. 
 
The PLI implementing agencies, currently funded for 
a one-year cost extension, have started working on 
the lessons learned from the 2005/2006 
experience, and CARE is preparing guidelines to 
streamline operational procedures for livelihoods 
interventions in drought response, including lists of 
vetted providers. The food aid system is tried and 
tested, whereas livelihoods programming in 
emergencies is a relatively new and 
unoperationalised approach. It is therefore 
important that experiences are recorded and 
lessons distilled and embedded within 
organisations in order to raise awareness about 
practice and build common approaches that can be 
refined through further experimentation. 
Standardised approaches could also facilitate more 
effective cross-border work, which is of particular 
importance in many parts of the Horn of Africa and 
many other dryland areas.  
 
 



 27

4.3 Coordination 
 
The effectiveness of drought responses in pastoral 
areas could be greatly enhanced by more strategic 
coordination amongst the various actors. A number 
of coordinating bodies exist, but none provides 
overall leadership.     
 
4.3.1 Initiatives for pastoralists: PLI, PCDP and 
PCI 
There would be enormous benefits in closer 
collaboration between the PLI and the PCDP, 
especially to allow PCDP to learn more from the PLI 
experience with drought risk management and 
livelihoods interventions. The PLI could also 
strengthen its policy work through closer 
collaboration with OCHA’s Pastoralist 
Communication Initiative (PCI). At present there is 
limited collaboration and coordination between 
these three major initiatives. The links created by 
this study between PCDP and SC/US and CARE must 
be built upon, and SC-UK can play a useful bridging 
role through its involvement in the PLI and its 
partnership with PCDP as part of the CAMELIS 
project.  
 
The PCI focuses on developing better relations 
between pastoralists and the state through helping 
pastoralist customary institutions find the 
knowledge they require to interact with the state, 
and supporting dialogue and negotiations between 
pastoralist and government leaders (UNOCHA-PCI, 
2006). The PCI played an important role in the 
design of the PCDP and has strong links with civil 
society organisations and pastoral representatives 
in the region where it operates. However, the 
initiative is seen as detached from the work of other 
national and international organisations, particularly 
in Addis. These concerns were echoed by the 
Minister of Federal Affairs in a coordination meeting 
organised by PCDP which was attended by a 
member of the study team. Greater coordination 
between the PCI with other actors, especially 
national organisations, could strengthen policy work 
and harness complementarity in pastoral regions.   
 
4.3.2 Government coordination 
The Pastoralist Development Department in the 
Ministry of Federal Affairs is mandated to coordinate 
and oversee interventions in pastoral areas, starting 
with the PCDP, for which it has a specific 
management role. There are pastoralist 
Departments/Commissions at regional level, but not 

in the woredas. Coordination efforts to date have 
been ineffective. Coordination roles are not well 
defined and there is confusion between DPPA, the 
Ministry of Agriculture and Rural Development 
(MoARD), including the Food Security Bureau, and 
the Ministry of Federal Affairs over responsibilities 
for interventions in pastoral areas. In theory DPPA 
should coordinate the emergency response, but as 
discussed earlier its role often stops at issuing early 
warning and launching appeals. There is little effort 
by DPPA to coordinate with MoARD livestock 
development policies and programmes. The 
Agriculture and Livestock Task Force chaired by 
MoARD was widely praised for its coordination and 
leadership during the 2005/2006 emergency. 
According to the head of the Task Force, 
coordination was good during the crisis, but did not 
continue once it ended (apart from meetings of the 
Somali Task Force).  
 
The government is keen to see a greater role in 
coordination and leadership by MoFA in the pastoral 
regions. Through the PCDP, MoFA has created the 
Ethiopia Pastoral Development and Governance 
Network (EPDaGoN), to bring together all actors 
working on pastoralism. MoFA is thinking of creating 
a technical committee within EPDaGoN focused on 
risk management. Efforts to improve coordination 
are however hampered by competition among the 
various departments involved. There are tensions 
between DPPA and MoARD, which also has a 
difficult relation with MoFA. Another critical problem 
is the poor coordination between federal, regional, 
zonal and woreda levels. The lack of clarity on 
institutional responsibilities at the federal level 
makes vertical coordination all the more difficult. 
 
The MoARD has established a Livestock Policy 
Forum (LPF) with technical support from the 
Feinstein International Center (FIC) at Tufts 
University. The forum’s initial objective was to 
produce national guidelines on emergency livestock 
interventions in pastoralist areas using livelihoods 
approaches. It comprises five working groups:1) 
destocking and market support; 2) livestock 
supplementary feeding; 3) veterinary care; 4) 
emergency water supply and 5) restocking. Given 
the quality of the debate it promotes, the forum 
should become a permanent resource for policy 
dialogue. FIC also provides support to PLI partners to 
harmonise approaches and maximize the impact of 
their interventions through training on impact 
assessment. FIC is working with the International 
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Institute for Environment and Development (IIED) 
and others to develop a Pastoralism and Policy 
course for key decision-makers. The course will be 
run for the first time in March 2008. 
 
4.3.3 UN coordination and the cluster approach 
Within the UN system, FAO provides secretarial 
support to the Agriculture and Livestock Task Force 
in MoARD. FAO is however mainly concerned with 
livestock issues, rather than pastoralist livelihoods 
more broadly, and its ability to coordinate amongst 
international agencies is hampered by its limited 
capacity to mobilise rapidly in an emergency. FAO 
has a positive relationship with the government and 
could provide leadership on policy change if its 
capacity is strengthened. FAO’s role as coordinator 
of the ECHO-funded Drought Preparedness 
Programme provides a good opportunity. In addition 
to FAO, the Drought Preparedness Programme 
comprises ACF, Cordaid, COOPI, the Danish Red 
Cross, DCA, Oxfam, SC-UK and SC-US. 
 
OCHA plays a key role in the coordination of drought 
response, and also has an early warning system and 
field monitors in all pastoral areas. Meetings 
between OCHA and other organisations working in 
pastoral areas are reportedly not regular, though 
coordination increases during emergencies. OCHA 
also manages the HRF and disburses monies from 
the Central Emergency Response Fund (CERF). 
During the drought, it played a strategic role in 
Borena and Somali Region, facilitating interaction 
between government, NGO and UN agencies 
(Grunewald, 2006). 
 
In recent months the UN has been rolling out the 
cluster approach in Ethiopia, one of the pillars of the 
Humanitarian Reform Agenda. The approach 
identifies nine critical areas of humanitarian 
response: water and sanitation, nutrition, logistics, 
protection, camp coordination and management, 
shelter, health, early recovery and 
telecommunications. Cluster leads are responsible 
for ensuring that activities are carried out in 
collaboration with partners, and are supposed to act 
as ‘providers of last resort’. The 2006 Real-Time 
Evaluation (Grunwald, 2006) suggested that a 
‘cluster-like approach’ should be adopted in 
Ethiopia only where there were clear gaps, such as 
in logistics and telecommunications. The 
implementation of the clusters has however gone 
ahead in all sectors, though OCHA has been working 
with government counterparts and UN cluster leads 

to integrate the clusters with existing Task Forces 
and other government-led coordination 
mechanisms. The clusters are complemented by 
Working Groups in early warning, early recovery, 
logistics and emergency telecommunications.  
 
The greatest problem with the cluster system is that 
it builds on and reinforces a sectoralised approach 
to emergencies. This is counterproductive in 
pastoral areas, where responses to drought need to 
be premised on an integrated approach across a 
number of sectors. Most stakeholders expected the 
agriculture and livestock cluster (jointly led by 
MoARD and FAO) to lead in the event of drought, in 
coordination with the Early Warning Working Group. 
The early recovery cluster (led by DPPA and UNDP) is 
also planning to focus on disaster risk reduction, 
including developing contingency plans and 
strengthening government infrastructure for 
response in the woredas. The risk of further 
duplication in this area is apparent.  
 
4.3.4 Donor coordination 
The main coordination mechanism for donor 
organisations in Ethiopia is the Development 
Assistance Group (DAG). The DAG comprises an 
Executive Committee (ExCom), which includes the 
DAG co-chairs, UNDP and the World Bank, and three 
DAG members selected on a rolling one-year basis; a 
secretariat, housed in UNDP, which follows up on 
DAG activities and is in charge of the day-to-day 
management of the DAG pooled fund, which 
supports the Sustainable Development and Poverty 
Reduction Programme (SDPRP) and the Plan for 
Accelerated and Sustainable Development to End 
Poverty (PASDEP) (Ethiopia’s first and second 
PRSPs); and 12 Thematic Working Groups (TWGs), 
which provide technical expertise. The TWG chairs 
and the ExCom meet every six months. A TWG on 
Rural Economic Development and Food Security 
(RED/FS) was established in 2004. Despite the 
primary developmental focus in the TWG, a number 
of individuals spoken to during the study felt that 
RED/FS could play an important role in promoting 
dialogue around policy change in favour of 
livelihoods-focused drought preparedness and 
response, particularly in pastoral areas. However, 
there has been no effort by NGOs to advocate for 
such a role so far. Pastoralist development is 
included in the RED/FS ToRs. 
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5. The policy environment  
 
5.1 Government policies  
 
The increasing vulnerability of pastoralist 
communities to climatic shocks is the result of 
population growth and increasing intensity of 
drought coupled many years of inappropriate 
policies and a lack of investment in pastoral areas. 
Appropriate and timely livelihoods-based drought 
responses will not prevent further structural 
weakening of the pastoralist livelihoods system. 
Drought responses take place in a context where 
access to animal health care is limited or non-
existent, water services are scarce, markets do not 
fully function, access to land is often restricted and 
conflict is common. Drought resilience can only be 
enhanced through long-term development 
interventions. This means that drought 
preparedness can only be effective if it is 
underpinned by policies to strengthen the overall 
resilience of pastoralists’ livelihoods systems.  
 
Prejudice against mobile livestock keeping is 
reflected in official government policy. The PASDEP 
calls for ‘necessary measures to be put in place to 
encourage pastoralists to settle voluntarily’ and 
many in government think that it would be in the 
interest of pastoralists to settle and become 
engaged in rainfed farming (PCDP, 2006). The 
‘settlement discourse’ is dominant in MoFA 
documents despite a lack of evidence that 
settlement would help strengthen livelihoods or 
reduce vulnerability (Catley, 2005). There is a 
danger that the PSNP’s heavy focus on 
infrastructural development in pastoral areas may 
serve to advance the settlement policy.  
 
Settlement and a progressive involvement in 
agriculture can however be an option for pastoralists 
who have lost their livestock and need to look for 
alternative livelihoods, including in urban areas, but 
it should not be considered for successful 
pastoralists. The many unsuccessful attempts to 
settle pastoralists in East Africa and the Horn do not 
need repeating.  
 
Land tenure and land use policies are charged 
issues in Ethiopia, as in other contexts. Traditional 
titles to communal grazing land are not officially 
recognised, and the best land is being progressively 
taken over for agricultural production. The shrinkage  

 

 
of the resource base for pastoralists has 
undermined their coping strategies, starting from 
mobility, and has fuelled ethnic conflict in Afar and 
Somali regions. There is a need for policies which 
safeguard pastoralists’ entitlement to land, as well 
as recognising pastoralism as a legitimate way of life 
that needs support to become more productive and 
resilient to external shocks. Other policy constraints 
which need attention are taxation on livestock 
exports (which is not lifted at times of drought) and 
disincentives for the private sector to operate in 
areas where international organisations distribute 
livestock drugs free of charge through emergency 
interventions. Restrictive livestock marketing 
policies also affect the viability of pastoral 
economies. Such restrictions include the lack of 
government support of the well-established informal 
cross-border trade between southern Ethiopia and 
Kenya, as well as between Somali Region and 
Somaliland, Puntland and Somalia, which prevents 
pastoralists from making full use of existing, vibrant 
markets (Devereux, 2006). Much of the formal trade 
is channelled though ‘official’ exporters, who 
typically source cattle for export from highland areas 
rather than pastoral regions.  
 
Many in Government, particularly in MoARD, have 
been watching with interest the work of the PLI and 
feel that it should be supported and replicated, and 
accompanied by fundamental work at the policy 
level. For this dialogue to be effective, it must be 
underpinned and supported by donors.  
 
5.2 Donor policies 
 
Different donors respond to disasters in very 
different ways. The 2005/06 drought was no 
exception (Grunewald et al., 2006). Some 
responded quickly, on the basis of early warning 
signals issued in late 2005, while others decided to 
wait for the national appeal. Many prioritised 
emergency food aid, while a few provided support to 
livelihoods. The preference for food aid appeared to 
be determined by pre-existing earmarking and a 
preference for the ‘safe option’, with its well-
understood mechanisms and expected results. A 
number of donors admitted having difficulties with 
the technical assessment of livelihoods-based 
proposals. This was partly due to limitations in the 
in-house experience of donor staff, but also to the 
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fact that livestock interventions and other early 
livelihood activities have no standard point of 
reference. In this regard, ongoing efforts by the 
Livestock Emergency Guidelines and Standards 
(LEGS) initiative will help fill a critical gap and offer 
donors guidance when assessing proposals to 
respond to emergencies in pastoral areas. Like the 
Sphere Project, the LEGS process is based on multi-
agency contributions, broad-based reviews and the 
collation of practitioners’ experience (see 
http://www.livestock-emergency.net). 
 
Another major constraint stems from the 
inadequacies of donor policies and frameworks in 
dealing with drought. Most donors continue to see 
droughts as ‘exogenous events’; once dealt with, 
the business of development can resume (Duffield, 
2001). There is limited recognition of the fact that 
drought in pastoral areas is a largely predictable 
occurrence, and that responses to drought need to 
be incorporated within an assistance framework 
which combines relief and development policies. 
The effectiveness of donor funding for drought 
response is also reduced by rigid procedures and 
inflexibility in an environment where the situation on 
the ground is often rapidly evolving.  
 
There is a need for clear and agreed triggers 
between NGOs, UN agencies and donors to activate 
contingency funds pre-allocated for emergency 
livelihoods interventions. More generally, it is 
important that adequate, predictable and flexible 
funding is made available to respond to drought in a 
timely manner. This is in line with the principles of 
Good Humanitarian Donorship (GHD), particularly 
Principle 8, which affirms that humanitarian 
assistance should be provided in ways that ‘are 
supportive of recovery and long-term development, 
striving to ensure support, where appropriate, to the 
maintenance and return of sustainable livelihoods 
and transitions from humanitarian relief to recovery 
and development activities’ (GHD, 2003). There are 
ongoing discussions amongst donors involved in 
GHD on how to better mainstream Disaster Risk 
Reduction (DRR), of which Drought Cycle 
Management is an expression, within assistance 
frameworks. Key issues include: 
 
• securing greater political commitment to 

disaster preparedness and risk reduction at all 
levels and across the relief–development divide; 

• making links between DRR and development 
effectiveness more explicit, notably in relation to 

the attainment of the Millennium Development 
Goals (MDGs); 

• building local resilience through a rights-based, 
participatory approach; and 

• the need for more documentation of the 
potential savings (humanitarian, social, 
economic) from investments in DRR (MFA 
Norway, 2007). 

 
In pastoral areas of Ethiopia donors should seek to 
fund long-term development interventions aimed at 
building the resilience of pastoral livelihoods and 
strengthening pastoralist institutions. Programme 
and financial agreements with agencies must be 
flexible and must facilitate rapid responses and 
allow for the adaptation of programmes in 
fluctuating environments (Grunewald, 2006). 
Funding cycles also need to be more heedful of the 
complexities of operating in pastoral environments. 
In this respect, a two-year cycle for the PLI is 
woefully inadequate. 
 
Donors met during the study readily recognised the 
limitations of current assistance frameworks in 
pastoral areas, especially with regard to disaster risk 
reduction and disaster management. There was an 
overall openness towards supporting early 
livelihoods interventions, though some donors 
admitted a lack of familiarity with the concept. Many 
pointed out the useful lessons shown by the PLI, 
and the need to replicate the model on a larger scale 
in coordination with existing interventions such as 
the Productive Safety Nets and PCDP. It was felt that 
that NGOs could help incorporate the learning from 
the PLI and other initiatives into these larger 
projects. Linkages with these programmes should 
be aimed at harmonising practice around response, 
including triggers for action and contingency 
mechanisms.  
 
USAID’s support for the PLI signals an important 
recognition of the need for flexible programming 
grounded in ‘developmental relief’ thinking and 
practice amongst donors. This experience is not 
isolated. In July 2006, ECHO started an 18-month 
Drought Preparedness programme called ‘Improving 
Drought Management in the Greater Horn of Africa 
(GHA) through support to drought preparedness, risk 
reduction and early warning’. The programme covers 
Djibouti, Eritrea, Ethiopia (where it includes the 
CAMELIS project), Kenya, Somalia, Sudan and 
Uganda. It has adopted the Drought Cycle 
Management model as the guiding concept to 
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address what it describes as the ‘chronic 
emergency’ in the GHA. It aims to support all four 
elements of DCM, including interventions to 
strengthen early warning systems and make them 
more sensitive to pastoralist livelihoods; support to 
communities and local authorities to plan 
contingency measures ahead of drought; and long-
term activities aimed at facilitating access to grazing 
land, strengthening community resilience and 
increasing the productivity of the pastoral economy. 
 
The programme seeks to translate into practice the 
principles of the Linking Relief, Rehabilitation and 
Development (LRRD) concept defined by the EU 
Commission in 1996. A recent mid-term evaluation 
of the programme defined its strategy as ‘unique 
and encouraging’, albeit in need of improvement in 
  

its practical application, and many NGOs in Ethiopia 
see it as ‘a major shift in donor thinking to be 
monitored, strengthened in its implementation and 
replicated’.6 The evaluation recommended 
extending the programme to ten years, and called 
for stronger collaboration with research in arid  
and semi-arid lands supported by the EU. 
Development actors working in pastoral areas of 
Ethiopia see these recommendations as a refreshing 
change from tight ECHO timeframes and a focus  
on food aid, and an initiative that other donors 
should build upon. It is important to note that the 
shifts in approach by USAID (through the PLI) and 
ECHO appear to be the result of the thinking and 
efforts of selected individuals within donor 
agencies, rather than a change in institutional 
policy.  

                                                 
6 Interview with NGO official, Addis Ababa, June 2007. 
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6. Conclusions 
 
6.1 An agenda for policy change 
 
Pastoralist livelihoods have come under increasing 
strain as a result of external shocks, both natural 
and man-made. In order for their livelihoods 
systems to become more resilient to crises, 
pastoralists need to be able to move location to 
access critical natural resources, and need access to 
markets and stable terms of trade. Pastoralists who 
have lost their livestock and have dropped out of 
pastoralism need viable options to make a 
sustainable transition to alternative livelihoods. The 
problems pastoralists face are structural ones. 
Protecting, building and rebuilding the livelihood 
assets of pastoralists requires an integrated 
approach to risk management that goes beyond 
cash or food transfers to address the underlying 
causes of pastoral livelihood vulnerability (Behnke 
et al., 2007). However effective a disaster 
management system, it must be implemented within 
the broader structural development framework.  
 
Drought needs to be seen as a normal and often 
predictable event, and efforts must be focused on 
strengthening response capacity while at the same 
time continuing long-term development efforts. 
There is an urgent need to promote ‘joined up’ 
humanitarian and development interventions based 
on a sound understanding of local livelihoods 
systems. This entails livelihoods-based 
interventions along the full cycle of the Drought 
Cycle Management system, with a long-term 
commitment. A key contribution of the PLI has been 
to demonstrate that this is both possible and 
valuable. The PLI experience could be expanded and 
replicated. At the same time, efforts should be made 
to develop a concerted, agreed platform with other 
national and international actors to advocate for 
policy changes aimed at strengthening pastoralist 
livelihoods. Key foci for action include: 
 

1) Investment in services in pastoral areas 
(including education as a key to future 
diversification). 

 
2) Strengthening pastoralists’ access to 

markets and livestock trade through better 
linkages between pastoralists and traders, 
road construction, improved veterinary 
services (including issuing vaccination 
certificates, which are essential for  

 

 
international livestock trade); lobbying to 
ease taxation on livestock marketing during 
droughts; and changing policies which make 
it difficult for the private sector to operate in 
pastoralist areas.  
 

3) Facilitating pastoralists’ access to land and 
other key resources, including through 
advocacy on pastoralists’ rights to mobility 
and communal tenure and institutional 
support to pastoralist organisations 
genuinely representing pastoralists’ 
interests. 

 
4) Addressing conflict in pastoral areas through 

facilitation of local-level dialogue. 
 

5) Ensuring that systems are in place to 
facilitate early livelihoods interventions in 
the event of drought.  

 
Addressing the political marginalisation of 
pastoralists is critical to ensuring that external 
responses produce lasting change. People need to 
be better organised and genuinely represented; 
assets to be saved should not be limited to 
livestock, but should also include the social and 
political capability to sustain appropriate responses 
(both to drought and to political problems). The 
emergence of pastoralist institutions such as the 
Oromia Pastoral Area Development Commission 
(OPADC) and the existence of a parliamentary 
Pastoralist Standing Committee, provide a good 
foundation to further promote pastoralist 
representation and address persistent negative 
attitudes about pastoralism among policy-makers. 
Networks such as the PFE and EPDaGoN could also 
be used as platforms for concerted policy work, and 
can be helped to become more representative, both 
of their member organisations and of pastoralist 
interests at large. Links between different initiatives 
focusing on pastoralism, including NGO 
interventions, PCDP and PCI, must be better 
explored and harnessed to help underpin policy 
advocacy with evidence. Bodies such as the 
Livestock Policy Forum can provide an important 
avenue to discuss policy change. In this context, it is 
worth noting that the African Union is working with 
pastoralist organisations across Africa as well as 
with OCHA-PCI on the development of a pastoralist 
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policy framework to be discussed at an AU summit 
scheduled for 2008.  
 
Policy dialogue to strengthen pastoral development 
and drought response should be promoted both 
with the government of Ethiopia and with donors. 
Such dialogue needs to be underpinned by further 
evidence about the cost-effectiveness of livelihoods 
interventions in crisis. This study has documented 
pastoralists’ appreciation for emergency livelihoods 
interventions and perceptions about their 
usefulness. Further evidence is needed to prove the 
benefit of these responses. The development of best 
practice guidelines currently under way through the 
LEGS initiative will also provide a useful instrument 
to improve coordination, coherence of approach and 
exchange of information on good practice amongst 
operational agencies, and promote awareness of 
such interventions among government and donors. 
 
Coordination and collaboration with government 
structures needs to improve in order to ensure 
government support for livelihoods-based 
interventions and the reengineering of the drought 
response system along the Drought Cycle 
Management model. Government officials at the 
central level have been watching the activities of the 
PLI with interest, but from afar. An investment in 
gaining the trust and support of the government for 
livelihoods approaches and developing closer 
partnerships for implementation is now crucial. The 
work that Tufts University is promoting both through 
the LPF and its joint initiative with the IIED are two 
important mechanisms to help build a better shared 
platform for action in pastoral areas between 
operational agencies and the government. 
 
6.2 Recommendations for action 
 
6.2.1 Policy engagement 
 
1. Strengthen partnerships for policy engagement. 

The Core Group could engage with policy makers 
to influence government policy and practice 
based on lessons learned in PLI. The Core Group 
should identify key partners to enhance the 
effectiveness of advocacy, and should consider 
broadening the group if stronger synergies can 
be developed. A strong partnership should be 
sought with PCDP and PCI, but strategic 
alliances should also be forged with like-minded 
actors in government and amongst donors and 
the UN/NGOs. 

 
2. Support pastoral institutions. In collaboration 

with other partners: the Core Group should 
support pastoralist institutions and 
representatives to strengthen their engagement 
in policy formulation and enhance their role at 
national and sub-national levels.  

 
3. Promote policy advocacy for a more pro-

pastoralist orientation in the PASDEP. The Core 
Group should work with its partners to influence 
donor representatives in the Rural Economy 
Development and Food Security (RED/FS) forum, 
particularly its Pastoral Working Group, to take 
up policy dialogue with the government on areas 
of the PASDEP which demonstrate a bias against 
pastoralism. Senior representatives in relevant 
UN agencies such as FAO should also be 
encouraged to initiate such dialogue. The 
emphasis on pastoralists’ settlement in the 
PASDEP is an area which requires special 
attention.  

 
4. Inform the implementation of the PSNP in 

pastoral areas. Dialogue should be promoted 
with the government and donors to influence the 
implementation of the PSNP in pastoral areas 
and to strengthen the link with ongoing 
interventions, especially in relation to pastoral 
risk management. The PSNP should be 
encouraged to focus on people who have 
already dropped out of pastoralism, to help 
them identify and build alternative livelihoods. 
PLI-type interventions should continue for 
pastoralists with livestock, both through NGO 
interventions and through the PCDP, which 
should build on the PLI’s experimental work. The 
PSNP should seek complementarity with 
ongoing projects in pastoral areas and focus on 
infrastructure interventions that pastoralists 
rank highly, such as water supplies for fodder 
plantations. 

 
5. Strengthen the role of the Livestock Policy Forum 

(LPF). The policy coordination promoted by the 
PLI through the LPF should continue, with a view 
to the Government institutionalising best 
practice, policy recommendations and 
harmonised approaches within the 
government’s drought response system at all 
levels. 
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6.2.2 Strengthening national capacity to effect 
appropriate and timely drought response 

 
1. Harmonise drought response mechanisms in 

pastoral areas. The government could perhaps 
usefully restructure its various response 
mechanisms in pastoral areas to achieve greater 
complementarity and less duplication. This 
would include greater clarity of roles and 
stronger complementarity between DPPA, the 
Food Security Bureau and the Ministry of Federal 
Affairs.  

 
2. Maintain and strengthen the livelihoods focus in 

emerging drought response mechanisms. Key 
policy processes focused on livelihoods should 
be preserved and stepped up during the re-
engineering process. This includes the work 
undertaken by the Livelihoods Integration Unit in 
DPPA on the early warning system and the 
review of policies currently being undertaken by 
DPPA with the support of USAID. 

 
3. Create a less fragmented early warning system. 

The Core Group and its partners should advocate 
for the establishment of a coordinated system to 
provide EWS and drought/food security 
information along the lines of the Kenya Food 
Security Steering Group (KFSSG) model. Under 
the Kenyan model, all EWS information providers 
sit together at the national level to share and 
harmonise information. Particular attention 
should be paid to enhancing government 
capacity for timely meta-analysis and to 
consolidate trigger mechanisms in order to 
create a credible alert system. The roll-out of the 
IPC in Ethiopia provides an important 
opportunity to develop harmonised early 
warning messaging. 

 
4. Develop contingency plan frameworks for 

pastoral zones. Frameworks for contingency 
planning should be developed by organisations 
in the Core Group in close collaboration with 
zonal and woreda authorities and 
representatives from pastoral communities. 
Existing plans should be revised and 
harmonised with those developed by other 
actors, such as the PCDP. It is important that the 
contingency planning process is not seen as a 
blueprint for response, but more as a set of 
guidelines to be used when drought strikes.  
 

5. Create adequate and appropriate contingency 
funds. Government, UN agencies, NGOs and 
donor representatives must work to harmonise 
the different drought response funding 
mechanisms, starting with strengthening and 
operationalising DPPA’s National Disaster 
Prevention and Preparedness Fund (NDPPF). If 
appropriate mechanisms are put in place, the 
fund could remove the need for specific 
contingency funds created by NGOs, UN 
agencies or the PCDP. The Humanitarian 
Response Fund (HRF) could be used to fill gaps 
while the NDPPF is strengthened, provided that 
efforts are made to make the HRF more 
livelihoods-oriented. It is recommended that the 
HRF be phased out once strategies have been 
put in place to operationalise the NDPPF at 
national and sub-national levels. Clarity should 
be enhanced on the use of the risk-financing 
mechanism for the PSNP in pastoral areas, vis-à-
vis other existing financing mechanisms. 

 
6. Strengthen the capacity of zonal-level 

administrations. Zonal administrations offer 
considerable potential for leading government 
responses in pastoralist areas in particular, as 
demonstrated by the Borena Zonal Task Force. 
The representational weakness of pastoralists 
suggests that organisation of leadership at this 
intermediate level of administration would be 
more effective than at the woreda level. 

 
7. Promotion of regional drought response 

mechanisms. The situation of pastoralists in 
many areas of Ethiopia demonstrates the need 
for a regional drought management strategy that 
coordinates policy and practice across national 
borders. Efforts should be made to encourage 
the development of regional work, perhaps 
under the auspices of UN OCHA. 

 
6.2.3 Improving practice 
 
1. Share best practice. The Core Group should 

ensure that the PLI work on DCM best practice is 
finalised and guidelines are made available to 
all partners and stakeholders involved in 
drought cycle management in pastoralist areas. 
Lessons from drought response should also be 
integrated into the Tufts/IIED training. 
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2. Document evidence. The Core Group should 
continue to gather evidence in support of 
livelihoods-based interventions and 
disseminate evidence-based messages to 
influence drought response in pastoral areas. 
This includes building on work by Tufts 
University, which has carried out impact 
assessments with NGOs and government 
departments, documenting experience and 
lessons and sharing these with a wider 
audience. The planned cost–benefit analysis of 
interventions carried out during the 2005/2006 
drought should be used to support advocacy 
with government agencies and donors. 

 
3. Improve coordination and communication 

during response. Information flow and 
communication between implementing agencies 
and pastoral communities during drought 
emergencies is critical, especially for 
interventions such as commercial destocking, 
slaughter destocking and disease control. 
During the 2005/2006 drought, there was a 
great deal of misunderstanding and lack of 
knowledge and awareness among pastoralists 
about what implementing agencies were trying 
to do. Greater information-sharing would 
enhance community participation in responses. 

 
4. Align internal procedures to the implementation 

of livelihoods responses. Even organisations 
that responded effectively to the 2005/2006 
drought experienced considerable delay in the 
response because of bureaucratic and 
institutional/structural constraints. Operational 
agencies need to have an institutional drought 
preparedness strategy in place. This requires 
clear guidelines for the fast-track procurement of 
goods and services for livelihoods interventions 
during an emergency, and administrative and 
procurement units able to facilitate timely, 
efficient and flexible responses. 

 

5. Spanning the development–emergency divide. 
All actors are still challenged by institutional and 
financial barriers to linking relief and 
development. The positive and negative 
experiences of a crisis such as the 2005/2006 
drought, which demonstrated that responses 
that do not span the divide fail communities, 
need to be embedded in the policies, plans and 
budgets of donors and their implementing 
partners.  

6.  Good donorship in drought contexts. USAID’s 
support for PLI is an example of good donor 
practice in terms of flexible use of budgets. 
Other donors such as ECHO, through its Drought 
Preparedness Programme, are experimenting 
with mechanisms that institutionalise flexible 
funding patterns. Such efforts need to become 
more mainstream, with responsibility lying with 
the donor to champion these good practice 
models with peers and with NGOs to lobby in 
support of what are pioneering efforts by groups 
within donor agencies.  

 
7.  Promoting appropriate funding in pastoral 

contexts. USAID and other donors working in 
support of pastoralists should commit to long-
term support. PLI has in many respects been an 
important addition to the national effort to work 
with pastoralists. The short timeframe of this 
initiative is not a cost-effective way of achieving 
the sorts of changes in approach which this 
programme exemplified, and longer-term 
support, albeit in somewhat revised form, would 
have been appropriate. 



 37

References 
 
Abdulai, A., C. Barrett and J. Hoddinott, (2005) ‘Does 
Food Aid Really Have Disincentive Effects? New 
Evidence from Sub-Saharan Africa’. World 
Development 33(10): 1689-1704. 
Abebe, D., et al. (forthcoming) Livelihoods impact 
and benefit-cost estimation of a commercial de-
stocking relief intervention in Moyale district, 
southern Ethiopia. Disasters. 
Amdissa, T. (2005) An Evaluation of Emergency 
Response in Borena zone, Oromiya Region. London: 
HelpAge International. 
Amdissa, T.  (2006) Agriculture, Growth and Poverty 
Reduction: Policy Process around PASDEP, Paper for 
the Future Agricultures Consortium (www.future-
agricultures.org). Brighton: Institute of Development 
Studies. 
Amdissa, T. (2006) An Evaluation of Cash Based 
Public Works Piloting and Targeting Study in 
Pastoral and Agro-pastoral Areas, Shinile zone, 
Somali Regional State. Report prepared for Save the 
Children UK. 
Afar Region Disaster Preparedness and Prevention 
Bureau  (2007)  Afar Region Monthly Food Security 
Update, December 2006. Addis Ababa: USAID-
Ethiopia and Save the Children UK. 
Aklilu, Y.  (2002)  An Audit of the Livestock 
Marketing Status in Kenya, Ethiopia and Sudan.  
Volumes I and II.  OAU/Interafrican Bureau for 
Animal Resources (IBAR). 
Aklilu, Y.  (2006)  A review of policies and their 
impact on livestock trade in Ethiopia during three 
regimes (1965-2005).  Pp. 187-202 in McPeak, J. 
and P. Little (eds.) Pastoral Livestock Marketing in 
Eastern Africa.  Rugby: Intermediate Technology 
Publications. 
Aklilu, Y., B. Admassu, D.Abebe and A. Catley 
(2006). Guidelines for Livelihoods-based Livestock 
Relief Interventions in Pastoralist Areas. USAID 
Ethiopia/Feinstein International Center, Tufts 
University. 
Aklilu, Y. and M.  Wekesa (2002) Livestock and 
Livelihoods in Emergencies. The experience of 
livestock interventions during the 1999 – 2002 
drought emergency in the pastoral areas of Kenya. 
Humanitarian Network Paper No. 40. London: ODI. 
Anderson, S.  (2005)  Productive Safety Net 
Programme: Lessons learned from the first year of 
implementation - Streamlining key procedures with 
a focus on woreda level. Addis Ababa: The Food 
Economy Group. 

 
 
Anderson, S. and T. Mowjee (2006) Evaluation of the 
Humanitarian Response Fund Ethiopia. Addis 
Ababa: United Nations Humanitarian Coordinator 
and DFID. 
Behnke, R., S. Devereux, R. White, M. Wekesa and A. 
Teshome (2007) The Productive Safety Net 
Programme in Pastoral Areas: Pilot Design. Addis 
Ababa. 
Buchanan-Smith, M. and S. Davies (1995) Famine 
Early Warning and Response – The Missing Link. 
London: Intermediate Technology Publications. 
CARE (2003) Programme Guidelines for Conditions 
of Chronic Vulnerability: Managing Risk, Improving 
Livelihoods. CARE East Africa Regional Management 
Unit, with TANGO International. April. 
Catley, A. (ed.) (2007) Impact Assessment of 
Livelihoods-based Drought Interventions in Moyale 
and Dire Woredas, Ethiopia. USAID 
Ethiopia/Feinstein International Center, Tufts 
University. 
Desta, S. (2001) Cattle Population Dynamics in the 
Southern Ethiopian Rangelands. Addis Ababa: GL-
CRSP Pastoral Risk Management Project (PARIMA). 
Desta, S., G. Gebru, S. Tezera and D.L. Coppock 
(2006) Linking pastoralists and exporters in a 
livestock marketing chain: recent experiences from 
Ethiopia. Pp. 109-127 (Chapter 7) in J. McPeak and 
P. Little (eds.) Pastoral Livestock Marketing in 
Eastern Africa: Research and Policy Challenges. ITDG 
Publishing, United Kingdom. 
Devereux, S.  (2004)  Food Security Issues in 
Ethiopia: Comparisons and Contrasts between 
Lowland and Highland Areas.  A seminar organised 
by the Pastoralist Communication Initiative, UN-
OCHA. March 2005, Addis Ababa. 
Devereux, S.  (2006)  Vulnerable Livelihoods in 
Somali Region, Ethiopia.  IDS Research Report 57. 
Brighton: Institute of Development Studies. 
DPPA (2007) A Summary of Outputs from the 
Livelihoods Integration Unit’s Work in Capacity 
Building of Ethiopia’s DPPA.  Addis Ababa: 
Livelihoods Integration Unit, DPPA. 
DPPA/B. (undated).  Southern Nations Nationalities 
and People’s Region (SNNPR) Livelihood Profiles: 
Regional Overview. Implemented by FEWS NET in 
collaboration with DPPA/B, Addis Ababa. 
EC Delegation Presentation at the launch of the Food 
Security Partnership Project in Borena and Guji 
zones of Oromiya Region, Yabelo, December 2006.  
FAO (2006a) Household Livestock Holding and 



 38

Livelihood Vulnerability Status Report on PRA and 
Herd Structure Study in Dollo Ado Woreda, Liban 
zone of Somali National Regional State. 
FAO (2006b) Asset Redistribution in the Dagahbour 
woreda of Somali Regional State of Ethiopia. Addis 
Ababa: FAO. 
FAO (2006c) Final Report of the Asset Redistribution 
Project. Jigjiga: FAO. 
Feinstein International Center (2006) Proceedings of 
the Second Forum for Pastoral Livelihoods in 
Complex Emergencies.  14th to 15th December 2006, 
Addis Ababa. Ethiopia Feinstein International 
Center, Addis Aababa.  
Food Economy Group (2007)  Summary of Outputs 
from the Livelihoods Integration Unit’s Work in 
Capacity Building of Ethiopia’s DPPA.  Addis Ababa: 
The Food Economy Group. 
Government of Ethiopia (1993) National Policy for 
Disaster Prevention, Preparedness and 
Management. Addis Ababa: GoE. 
Government of Ethiopia (2005) ‘Community Based 
Participatory Watershed Development. Part 2 
Annex’. Addis Ababa: Ministry of Agriculture and 
Rural Development (MoARD). 
Government of Ethiopia (2006) ‘Ethiopia: Building 
on Progress: A Plan for Accelerated and Sustained 
Development to End Poverty (PASDEP) (2005/06-
2009/10)’. Addis Ababa: Ministry of Finance and 
Economic Development (MoFED). 
Grünewald, F., K. Robins, M. Woldemariam, N. 
Nicholson and T. Admassu (2006)  Ethiopia: Real 
Time Evaluation of the 2006 Emergency Response. 
OCHA: Addis Ababa. 
Haan, N., N. Majid, N. and J. Darcy (2005) A review of 
emergency food security assessment practice in 
Ethiopia. London: ODI. 
Helland, J.  (2006)  Land Tenure in the Pastoral Areas 
of Ethiopia. Addis Ababa: ILRI. 
Hess, U. (2007) Development of the Livelihood 
Protection Cost Index. Project Planning Document. 
Draft. Addis Ababa: WFP. 
Hess, U., W. Wiseman and T. Robertson (2006) 
Ethiopia: Integrated Risk Financing to Protect 
Livelihoods and Foster Development. Discussion 
Paper. Addis Ababa: WFP/WB/DFID. 
IFPRI (2006) Atlas of the Ethiopian Rural Economy. 
Whshington: IFPRI. 
IIR, Cordaid and Acacia Consultants (2004) Drought 
Cycle Management: A toolkit for the dry lands of the 
Greater Horn of Africa. Nairobi: International 
Institute of Rural Reconstruction and Acacia 
Consultants; The Hague: Cordaid. 
Lautze, S., et al. (2003) Risk and Vulnerability in 

Ethiopia: Learning from the Past, Responding to the 
Present, Preparing for the Future. A report for USAID. 
Feinstein International Famine Centre, Tufts 
University, Medford. 
Ministry of Agriculture and Rural Development 
(2005) Productive Safety Net Extension to the 
Pastoral Regions of Ethiopia. Unpublished report of 
the Pastoral Task Force of the Food Security Bureau. 
Addis Ababa. 
Ministry of Federal Affairs (2006) Pastoral 
Community Development Project. Watershed Based 
Integrated Development Study in Pastoral Areas of 
Ethiopia. Main Report and Eight Appendices.  Addis 
Ababa: MFA. 
Ministry of Federal Affairs (2007) Pastoral 
Community Development Project. Review of 
Development Policies and Strategies Related to 
Pastoral Areas in Ethiopia.  Addis Ababa: MFA. 
Morton, J.  (2006) The 2006 Drought and Pastoral 
Communities of Southern Ethiopia: Report on a 
Study in Borena zone and Adjoining Areas of Somali 
Region. Chatham: NRI. 
OCHA (2006) Humanitarian Appeal Document for 
Ethiopia. January.  
ODI (2006) Saving Lives Through Livelihoods: 
Critical Gaps in the Response to the Drought in the 
Greater Horn of Africa. HPG Briefing Note, May 2006. 
London: ODI. 
PARIMA (2004) Herd Accumulation: A Pastoral 
Strategy to Reduce Risk Exposure.  
PCDP (2005) Pastoral Early Warning System: Project 
Implementation Manual (developed for PCDP by 
Save the Children UK). Addis Ababa. 
PFE (2006) Inclusion of a ‘Chapter on Pastoralism’. 
Ethiopia: Building on Progress: A Plan for 
Accelerated and Sustained Development to End 
Poverty (PASDEP).  
PLI (undated) Program Description. Addis Ababa: 
USAID Ethiopia.  
PLI (2006) Policy and Institutional Support to 
Livestock Developmental Relief in Pastoral Areas of 
Ethiopia: Annual Report. Addis Ababa: USAID 
Ethiopia. 
Sandford, J. (2002), Review of Assements Currently 
Undertaken in Ethiopia, Addis Ababa. 
Sandford, S. (2007) Comments on draft consultancy 
discussion report on the extension of PSNP to the 
pastoral areas of Ethiopia. Oxford.  
Sandford, S. and Y. Habtu (2000), Emergency 
Response Interventions in Pastoral Areas of 
Ethiopia, UK Department for International 
Development (DfID), Addis Ababa. 
 



 39

Save the Children UK (2005) External Evaluation of 
the Fik zone IDP Restocking Project. Nairobi: Acacia 
Consultants Ltd.   
Save the Children UK (2006a). Managing Risks and 
Opportunities: An Understanding of Livelihoods in 
Somali Regional State, Ethiopia.  Addis Ababa: Save 
the Children UK. 
Save the Children UK (2006b) Livelihood Profile Afar 
Region, Ethiopia – Aramis and Adaar Pastoral 
Livelihood zone.  Addis Ababa: Save the Children UK. 
Save the Children UK (2006c) Livelihood Profile Afar 
Region, Ethiopia – Asaale Pastoral Livelihood zone.  
Addis Ababa: Save the Children UK.  
Save the Children UK (2006d) Livelihood Profile Afar 
Region, Ethiopia – Awsa-Gewane Agro Pastoral 
Livelihood zone.  Addis Ababa: Save the Children UK.  
Save the Children UK (2006e) Livelihood Profile Afar 
Region, Ethiopia – Chenno Agro Pastoral Livelihood 
zone.  Addis Ababa: Save the Children UK.  
Save the Children UK (2006f) Livelihood Profile Afar 
Region, Ethiopia – Eli-Daar Agro Pastoral Livelihood 
zone.  Addis Ababa: Save the Children UK. 

  
Save the Children UK (2006g) Livelihood Profile Afar 
Region, Ethiopia – Namelefan and Baadu Pastoral 
Livelihood zone.  Addis Ababa: Save the Children UK.  
Save the Children UK (2006h) Livelihood Profile Afar 
Region, Ethiopia – Teru Pastoral Livelihood zone.  
Addis Ababa: Save the Children UK.  
Save the Children US (2006) A Safety Net Approach 
for Pastoralist Areas (SNAPA) Somali Region, 
Ethiopia.  Addis Ababa: Save the Children US. 
Sharp, K., T. Brown and T. Admassu (2006) Targeting 
Ethiopia’s Productive Safety Net Programme (PSNP).  
London: Overseas Development Institute. 
Stockwatch (2002) Livestock Related Drought 
Mitigation Projects in Kenya: Participatory 
Evaluation of Social and Economic Impacts of 
Interventions at the Household Level: Marsabit 
District. Stockwatch. Nairobi  
UN OCHA – PCI (2007) The Future of Pastoralism in 
Ethiopia. Addis Ababa Pastoralist Communication 
Initiative. 



Overseas Development Institute
111 Westminster Bridge Road
London SE1 7JD
UK

Tel:  +44 (0)20 7922 0300
Fax: +44 (0)20 7922 0399
Email: publications@odi.org.uk
Website: www.odi.org.uk

hpg
Humanitarian 
Policy Group

hpg
Humanitarian 
Policy Group




